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1. Guide to Project Plans

The Federal Aviation Administration (FAA) Research, Engineering, and Development
(RE&D) Plan addresses the present and future needs of the national aviation system through
fulfillment of the FAA’s major mission areas. The purpose, scope, and primary objectives of
the plan are presented in Chapters 1 through 4 of Volume I. This volume contains detailed
descriptions of the projects included in the RE&D Plan. For planning purposes, the time
frame is broken into three “windows,” with 1989 to 1995 composing the near term, 1996 to 2005
the mid-term, and 2006 to 2015 the far term.

The project plans described in this volume have been organized into the following 13 technical
areas: system studies, air traffic control, communications, navigation and landing,
surveillance, aviation weather, satellite applications, airborne systems, airports, aircraft safety,
aviation medicine, security, and human systems and operations.

Numerical and alphabetical indexes of all the projects in this plan are presented in Appendix
A. Appendix B is a glossary of acronyms and abbreviations.

Each RE&D project described in this volume is assigned a project reference number and is
presented in the following format:

Responsible Division
The division within the FAA responsible for the day-to-day management of the project.

Purpose
The overall goal to be achieved by the project.

Approach
An overview of the principal project activities, to include scope and technical approach.

Products
The major tangible products expected from the project, such as reports, prototype equipment,
and specifications.

Recent Accomplishments
A list of key project activities that have been completed to date.

Related Projects/Activities
A list of projects that involve activities prerequisite to or interdependent with the project being
described, including a brief description.
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1 - 2 Guide to Project Plans

ScheduIe
A presentation of major project activities and milestones on a time line by calendar year. As
illustrated in Figure l-l, project activities are divided into three major groups. The RE&D
activities include those that are the principal research and development efforts. The second
group includes standards, guidelines, and procedures related to the project activities. The
facilities and equipment (F&E) group covers procurement activities related to the RE&D
project. F&E activities included in the FAA’s current National Airspace System (NAS) F&E
Plan are represented by circles on the schedules. In addition, hypothetical new F&E
procurements are shown to illustrate the time frames within which implementation can be
expected, provided the RE&D activity is successful and a decision is made to implement the
feature developed. These hypothetical new F&E procurements are represented by triangles
on the schedules. F&E activities are not funded by the RE&D appropriations. It should be
noted that not every project in this plan will include all three groups of activities.

Project X.X

I Project Schedule Format
N E A R  T E R M I MID-TERM

I
FAR TERM

‘005 2006-20151996-2~85~86~8?~88  SS(90191192193194195I  ,  ,  ,  ,  , , , , , , , , , , , , , , ,
RE&D

First Major RE&D Activity

Second Major RE&D Activity

Milestoneh 0 Third Major RE&D Activity

STANDARDS & GUIDELINES

0 Establishment of Standards

0 Publication of Handbook

-F&E -
4 Fi rs t  Procurement 1 Included in the Current NAS  F&E Plan

4 Second Procurement

Hypothetical New
F&E Procurements

FIGURE l-l -- PROJECT SCHEDULE FORMAT
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2. System Studies

There are 13 planning or study projects which address the national aviation system either as a
whole or as multiple technical areas. These projects are grouped into four areas: management
and control, advanced concept studies, dynamic airspace and airport system models, and
cooperative research. Such projects are primary supports to the FAA’s efficiency mission.
The projects are as follows:

Management and Control

2.1 NAS System Requirements
2.2 Research, Engineering, and Development Plan
2.3 Management and Control Process
2.4 System Engineering Management
2.5 ADM Program Support/Management Initiatives

Advanced Concept Studies

2.6 Future System Definition

Dynamic Airspace and Airport System Models

2.7
2.8

2.9

Simulation Model Development and Validation (SIMMOD)
National Airspace System Performance Analysis
Capability (NASPAC)
Airspace System Models

Cooperative Research

2.10

2.11
2.12
2.13

Joint University Air Transportation
Technology Program
Transportation Research Board
Small Business Innovation Research Program
FAA/NASA Cooperative Programs

As now reflected in Project 2.2, the FAA is committed to a new direction for its RE&D
program and for the manner in which the agency prioritizes and allocates its RE&D resources.
The goal of the revitalized program is to better provide the FAA and the aviation community
with the means for meeting future challenges. As part of the revitalized RE&D activity, the
FAA has taken steps to strengthen partnerships with other government agencies, industry, and
academia. The new program will emphasize a careful balance between support for the
National Airspace System (NAS) Facilities and Equipment (F&E) Plan and that for the FAA’s
safety, security, and technical-assistance responsibilities. RE&D emphasis has shifted from
support of the initial NAS F&E Plan to plan enhancements and current FAA needs. These
efforts will be balanced with long-term research geared toward setting a framework for the
aviation demands of the 21st century.
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2 - 2 System Studies

A critical feature of the new RE&D Plan is the introduction of a top-down, goal-oriented
planning process. Future resource allocation will emphasize those programs which have the
greatest potential for achieving agency goals. A concept of goal-oriented major mission areas
is being developed to help analyze the programs required to meet these objectives. Four
mission areas -- capacity, safety, security, and efficiency -- have been selected that encompass
the FAA’s operational, regulatory, technical-assistance, and policy-making responsibilities.
Goals will be assigned to each mission area, and RE&D projects will be analyzed as to how
well they support these objectives.

To provide direction for the new RE&D program, the FAA has recently established the
position of Associate Administrator for Advanced Design and Management Control (ADM).
The associate administrator has responsibility for providing a greater emphasis on several
technical and managerial areas, including: management and control of the operational
requirements of the NAS F&E Plan; preparation, management, and control of the annual FAA
RE&D Plan; development of a long-term operations research and analysis capability; and
cooperative research programs with other government agencies, academia, and industry.

A continuing evaluation will be made of the projected performance of the NAS F&E Plan in
light of future demand, evolving requirements, and available technology. Concept analysis will
be performed to gain an understanding of the future aviation environment, and areas requiring
RE&D will be identified.

As a complement to studies on needed NAS F&E Plan improvements, the FAA will examine
concepts and technologies for improving the future aviation system. Such efforts will lead to
the definition of the specific RE&D projects that will best meet projected user and industry
requirements. The focus of this activity will be on the post-2010  time frame, when increasing
demand for air services and anticipated improvements in information storage, processing, and
communications technologies may necessitate a significant restructuring of the national
aviation system.

Critical tasks for the new associate administrator will be to develop and publish an annual
RE&D Plan and to establish a process by which the FAA will monitor and control the RE&D
budget. Goals will include the provision of a basis for more informed decisions by FAA
management and the formation of a budget that best meets the needs of the total aviation
community. The FAA is currently developing a process for the review and oversight of the
RE&D program. This process will involve a series of symposia, workshops, and conferences
held to obtain the views of the aviation community. An RE&D management information
system will be implemented to ensure that top-level FAA managers have the best information
available to support annual RE&D budget decisions.

In response to recommendations from the President’s Aviation Safety Commission, the Office
of Technology Assessment, and the aviation community, the FAA is enhancing its internal
operations research and modeling capabilities. Major effort is being placed on Simulation
Model Development and Validation (SIMMOD), for airspace and airport simulation, and on
the National Airspace System Performance Analysis Capability (NASPAC), for assessment of
the nation’s airspace utilization on a systemwide basis.

An essential element of the RE&D program is the access to and use of all available technical
resources within government and the academic and aviation communities.
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System Studies 2 - 3

The Joint University Air Transportation Technology Program sponsors multidisciplinary
research relative to the future aviation system and develops the students necessary for system
management. These projects address a wide spectrum of disciplines, and ranging from the
evaluation of cockpit displays of critical weather information to analyses of the decline of U.S.
leadership in the general aviation industry.

Work is proceeding with the Transportation Research Board on stimulating academic research
in areas concerning technical and management innovations for civil aviation in the 21st
century. This objective is being accomplished through grants and through workshops on the
future of aviation.

The FAA works closely with the National Aeronautics and Space Administration (NASA) in
several ways, including the contribution of funding to NASA’s in-house research programs,
joint NASA/FAA research, and research at NASA facilities conducted by FAA personnel. To
carry out these activities, FAA field offices have been established at NASA’s Ames and
Langley Research Centers. Programs presently under way or soon to be initiated address such
issues as rotorcraft instrument flight capability, airborne windshear detection and avoidance
studies, cockpit display technology, storm hazards research, noise-abatement technology, and
air traffic systems automation. In addition, NASA continues to perform independent research
applicable to the FAA’s missions. Progress in these areas will be assessed so that appropriate
technology spin-offs can be incorporated within the national aviation system.

The Small Business Innovation Research (SBIR) Program will continue to play a key role in
the FAA’s RE&D activities. SBIR supplements ongoing RE&D with far-looking research
that would not ordinarily be funded under existing projects.
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2.1 NAS System Requirements

Responsible Division
ADS-loo, Clyde Miller

Purpose
Ensure that national aviation system requirements are complete, cost-effective, and make the
best use of available or foreseeable technology. Gather, evaluate, manage, and control the
operational requirements of the national aviation system. Maintain and update requirements
in a single baseline document and develop operational concepts for system functional areas.

Approach
Analyze requirements of airspace users and the operating services of the FAA in terms of
costs, benefits, impacts to the aviation system and users, and technical risks. Validated
requirements become a basis for research and development projects or enter the systems
engineering process for implementation in the aviation system.

An operational system requirements document (NASSRS) is updated to reflect new or
modified requirements. This document details the operational requirements for the aviation
system as envisioned in 1995.  Specific requirements and supporting analysis will continue to
be developed in support of document maintenance and system development and design.
NASSRS is the baseline requirements document.

Provide an analysis of evolving requirements and available technologies that dictate near-term
and long-range enhancements to assure the future safety, productivity, and efficiency of
aviation operations.

Products
l Aviation system operational requirements.

l Maintenance of the NASSRS.

0 System function operational concepts.

l Requirements validation studies.

l RE&D projects defined.

l System engineering project definition.

VOLUME II



2 - 4 System Studies

2.1 NAS System Requirements

Responsible Division
ADS-loo, Clyde Miller

Purpose
Ensure that national aviation system requirements are complete, cost-effective, and make the
best use of available or foreseeable technology. Gather, evaluate, manage, and control the
operational requirements of the national aviation system. Maintain and update requirements
in a single baseline document and develop operational concepts for system functional areas.

Approach
Analyze requirements of airspace users and the operating services of the FAA in terms of
costs, benefits, impacts to the aviation system and users, and technical risks. Validated
requirements become a basis for research and development projects or enter the systems
engineering process for implementation in the aviation system.

An operational system requirements document (NASSRS) is updated to reflect new or
modified requirements. This document details the operational requirements for the aviation
system as envisioned in 1995.  Specific requirements and supporting analysis will continue to
be developed in support of document maintenance and system development and design.
NASSRS is the baseline requirements document.

Provide an analysis of evolving requirements and available technologies that dictate near-term
and long-range enhancements to assure the future safety, productivity, and efficiency of
aviation operations.

Products
l Aviation system operational requirements.

l Maintenance of the NASSRS.

0 System function operational concepts.

l Requirements validation studies.

l RE&D projects defined.

l System engineering project definition.

VOLUME II



2 - 6 System Studies

2.2 Research, Engineering, and Development Plan

Responsible Division
AMC-200, James Rogers

Purpose
Provide a comprehensive description of research and development activities that will carry the
FAA into the 21st century. The plan will document the FAA RE&D program and process.

Approach
An FAA RE&D Plan will be developed which describes the RE&D process, relationships
with other RE&D organizations, the national aviation system and its evolution, and the FAA’s
RE&D program. The description of the FAA’s RE&D program will include a top-down look
at its major mission areas (capacity, safety, security, and efficiency), highlights of key programs,
and a discussion of the relationships of the RE&D Plan to the NAS F&E Plan. Interaction
with the aviation community will be encouraged to provide comments and recommendations
on how the FAA should tailor its RE&D program to fulfill its missions. Individual projects
will be reviewed in terms of budget and resource constraints.

The annual cycle will be:

Activity Month

Draft plan preparation l-6
User conference 7
Final plan published 9

Products
l RE&D Conference (annual).

l FAA RE&D Plan (annual).

Recent Accomplishments
l Development of 1988 RE&D draft publication.
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Related Projects/Activities
l NAS F&E Plan.

0 Airports Plan.

0 Airport Capacity Improvements.

l Airport Capacity Enhancement Plan.
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2.3 Management and Control Process

Responsible Division
AMC-200, James Rogers
ADS-l, David Johnson

Purpose
Provide visibility, accountability, and control of FAA RE&D activities. Develop and set in
place a process and systems by which the FAA will monitor and control the RE&D budgets
and programs and their interrelationships. Provide a means for more informed decisions by
FAA management concerning the RE&D Plan and budget to best meet the total needs of the
aviation community. Identify and develop products to support the future aviation system.

Approach
l Redefine the FAA’s RE&D processes. This redefinition will include the earlier

identification and validation of requirements; a review and approval process for
new or modified programs, a review process for the oversight of existing programs;
a periodic review and assessment of the status and viability of programs; and a
series of symposiums, workshops, and conferences designed to obtain the views
of the aviation community.

l Set up an RE&D Advisory Committee. The committee will be made up of
representatives of a cross section of the aviation community. The committee will
support the FAA in the development of new requirements or concepts; provide
input and advice to the administrator on the RE&D Plan; and evaluate and
provide advice to the FAA on special topics of interest to the community. The
meetings will be open to the general public.

l Classify the FAA’s RE&D requirements against the major mission areas of
capacity, safety, security, and efficiency. Through a top-down analysis of the
requirements and goals, the RE&D program will be defined and quantified. This
will allow programs to be tracked against the requirements for each of the major
mission areas, ensuring that there are few planning gaps and that the performance
of each RE&D project can be managed.

l Establish an independent oversight group to evaluate the effectiveness of the FAA
RE&D programs. This group will evaluate documentation of each RE&D project
and perform independent analyses to either confirm or refute results, providing
FAA management with an independent assessment of program performance.

l Develop new concepts, conduct new technology analyses and assessments, and
plan and evaluate research activities in the following areas: airport technology,
advanced systems design, advanced technologies, cockpit technology, and
rotorcraft/tiltrotor systems.
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2.4 System Engineering Management

Responsible Division
ADS-loo, Clyde Miller

Purpose
Provide an administrative and management framework for execution and control of FAA
systems engineering projects. Ensure that necessary procedures, information, and training are
available for effective management of projects.

Approach
Evaluate individual project needs and procure appropriate management, training, and support
services necessary for the effective administration of projects.

Products
. Project management tools.

l Computer services.

l Training.

l Support service.

Recent Accomplishments
None.

Related Projects/Activities
l All systems engineering RE&D.
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2.5 ADM Program Support/Management Initiatives

Responsible Division
AMC-200, James Rogers

Purpose
Provide management tools and procedures for use in monitoring, tracking, directing, and
coordinating research and development activities.

Approach
l Define phased scope to be covered by management information system (MIS).

l Evaluate available management tools and procedures and determine applicability
to ADM needs.

l Develop, procure, and implement specific tools or procedures to address needs
identified through evaluation.

l Implement a computerized management information system. A phased approach
will be used with most critical types of information and projects receiving priority.

Products
l Management information system.

l Department of Transportation reports.

l Smart sheets.

0 Project resumes.

l RE&D 7-year budgets.

l Milestone reports.

l Public relations plans.

Recent Accomplishments
l Advanced management information system implemented for NAS F&E Plan

development.
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2.6 Future Svstem Definition

Responsible Division
ADS-200, William F. White

Purpose
Anticipate operational needs, develop new ideas and methods for the control of air traffic, and
apply emerging technologies into an outline of future system concepts that will ultimately meet
the requirements of the future aviation system.

The utilization of advanced technologies is aimed at highly sophisticated automated systems
that will permit the pilot and controller to manage overall operations supported by automated
systems and advanced sensors used to their fullest capabilities. Advances in communications,
navigation, and surveillance could result in an advanced system which provides sophisticated
worldwide capabilities without multiple independent ground elements.

Approach
Examine concepts and technologies that offer opportunities for developing improved aviation
system capabilities in the post-2010 time frame.

l Conduct public conferences and workshops to elicit industry and user suggestions
on future technological trades and concepts. The workshops will solicit
recommendations on areas the FAA should pursue.

l Evaluate the feasibility of a concept’s future operating scenarios. System designs
of promising concepts will be developed, as necessary, in sufficient detail to permit
analysis of their effectiveness and economy.

l Analyze operating scenarios of emerging new vehicles, including tiltrotors and
supersonic and hypersonic aircraft.

l Consider new technologies for application in the future aviation system. These
include very large scale integrated circuits combined with expert systems and
ultrareliable computers; advanced satellite systems; and integrated, multiple
sensor applications such as infrared and millimeter-wave technology.

Products
l Definition of a post-2010 aviation system concept.

l Estimation of future requirements and operating scenarios for the post-2010 time
frame.

l Assessment of technologies applicable to future concepts.
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l Descriptions of advanced concepts for air traffic services.

. Recommendations for new RE&D projects designed to develop promising
technologies and concepts.

l System analyses that lead to optimal interaction among the components of the
post-NAS F&E Plan system.

Recent Accomplishments
l 21st Century Symposium and Workshop.

Related Projects/Activities
l Research, Engineering, and Development Plan -- Focuses on the near and

mid-terms, providing a background for future system definition.

Proiect 2.6

I Future System Definition I
N E A R  T E R M MID-TERM FAR TERM

1996-2005“V “3 J” 95 , , , , , , , , , 2006-2015
II1111111

RE&D
Development of Operating Scenarios

__---------------_------------- --1--------------

Assessment of Applicable Technologies______-___--__-------------------~--------------

Formulation of Advanced Concepts
,,,,,-,,,-,,,-,,,,,,,,,,-,,,,,L,-,,-------- -s---

Recommendations for New RE&D Projects------_--------------------~------------- - - s - - -
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Related Projects/Activities
0 Airport Capacity Improvements.

l Airspace design.

Project 2.7

I Simulation Model Development and Validation (SIMMOD) I
I MID-TERM I FAR TERMN E A R  T E R M

85186187188 89 90 91 92 93 94 95 1996-2005 2006-2015
llllllll I I I I I II I I

RE&D

Simulation Logic

Animated Graphics

User Interface

Semiautomated Input

Publish Public Version

}oo Continuous Improvement
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2.8 National Airspace System Performance Analysis Capability (NASPAC)

Responsible Division
AOR-100, Herbert Goldstein

Purpose
Achieve a long-term analysis capability through the application of modern tools of operations
research and computer modeling to the development, design, and management of the nation’s
airspace on a systemwide level. This capability will identify the limiting factors in national
aviation system performance and provide quantitative analysis to determine the impact of
proposed changes on the overall aviation system while offering useful information to decision
makers and strategic planners.

Approach
NASPAC is based on a simulation and analytical queuing model: The simulation model
simulates discrete events that model the movement of individual aircraft through the
nationwide network of airports, navigation fixes, routes, and sectors; the analytical queuing
model is based on classical mathematical formulas of queuing theory. These models are being
developed in two phases. The first phase of development incorporates the general structure
of the national aviation system as a system of 58 selected airports and 48 arrival and departure
fixes. The second phase enhances the simulation model by adding an en route representation,
the effect of instrument meteorological conditions at airports, and additional details.

Both phases of the two prototype models are being designed, developed, and tested. They will
be validated by comparing their results with real-world data on system performance. The
prototypes will be expanded in scope. They will then be applied to several specific system
performance questions. In the near term, the impact of airline hubbing, proposed new
airports, and preferred flight routes in the national aviation system will be analyzed.
Improvements in airspace design and management will be direct results of these efforts. The
models will be enhanced, as required, for specific FAA applications regarding system
performance. NASPAC will be reviewed for possible expansion to a national simulation
facility.

Products
l Validated prototype.

l Model demonstration.

l Model documentation and validation.

l NASPAC Enhancement Plan update.
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l DFW Metroplex application.

l New and old Denver airport applications.

l Chicago airport application.

Recent Accomplishments
. NASPAC Enhancement Plan update.

l NASPAC demonstration program.

Related Projects/Activities
l Airspace System Models.

l Simulation Model Development and Validation (SIMMOD).

Project 2.8

1 National Airspace System Performance Analysis Capability 1
N E A R  T E R M

85~86~87~88~89~90~91 192193194195

1 M I D - T E R M
I

FAR TERM
:005 2006-2015 I

0 Model Enhancement

‘4 Model Development/Verification

Model Demonstration

Model Validation

/Pre fe r red  F l igh t  Rou te  Ana lys is
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l DFW Metroplex application.

l New and old Denver airport applications.

l Chicago airport application.

Recent Accomplishments
. NASPAC Enhancement Plan update.

l NASPAC demonstration program.

Related Projects/Activities
l Airspace System Models.

l Simulation Model Development and Validation (SIMMOD).
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Project 2.9
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2.10 Joint University Air Transportation Technology Program

Responsible Division
ACL-1, Albert A. Lupinetti

Purpose
Pool resources with NASA in areas of common interest. Develop the personnel needed to
develop and manage the components of the future aviation system.

Approach
Award research grants via a contract to three universities: Massachusetts Institute of
Technology (MIT), Ohio University, and Princeton University. These research programs are
intended to be interactive, especially on a student-to-student basis, and build on the particular
strengths of each of the universities. The program is consistent with the interests of the FAA
and NASA in furthering the safety and efficiency of the national aviation system and
developing a cadre of technical people.

Over several years, active programs of education and research at the three universities have
provided a strong base on which to continue to build research efforts related to air
transportation technology. Current activities include artificial intelligence applications in air
traffic control and aircraft systems, integrated navigation system, icing studies, data collection
and analysis systems, windshear microburst analysis, and system simulation techniques.

Products
l Annual research report of completed projects.

l Quarterly research conferences at universities, FAA, and NASA.

l Doctoral dissertations and masters theses on aviation-related topics.

l Research studies on diverse aviation system projects.

Recent Accomplishments
l Optimal control strategies for windshear penetration.

l Reliability studies of integrated navigation systems.

l Development and licensing of an acoustic aircraft icing detector.

l Design of a low-cost, advanced technology general aviation aircraft prototype.

l Research leading to increased understanding of the thermophysics  of ice
accretion.
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2.11 Transnortation  Research Board

Responsible Division
APO-loo, Norman Weil

Purpose
Stimulate research concerning the nature and performance of transportation systems,
disseminate the information produced by the research, and encourage the application of
appropriate research findings. The Transportation Research Board is a unit of the National
Research Council, which serves the National Academies of Sciences and Engineering.

Approach
Award research contracts to the Transportation Research Board. This program is carried out
largely by committees, task forces, and panels staffed by industry, public officials, and
university experts who serve without compensation. The Board’s efforts will include research
on the future of aviation, a graduate research award program on technical and management
innovations for civil aviation facilities in the next century, a study of the relationship between
deregulation and air service changes, and other special research projects to further the safety
and efficiency of the national aviation system.

Products
l Biennial workshop - Future of Aviation.

l Graduate research papers.

l Forecast methodology workshop.

l FAA Strategic Plan input.

Recent Accomplishments
l Grants awarded to five graduate students.

l Aviation industry workshop held in October 1987 on the future of aviation.
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Project 2.11

Transportation Research Board
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Products
0 Annual agency report.

l Monthly and final project reports.

l Patent licenses.

l Annual Small Business Administration report to Congress and the Preside]

0 Hardware and software deliverables.

Recent Accomplishments
Ultramaneuverable, nonstallable tandem-wing light aircraft.

Expert system, processor, and display for use in training air traffic controlle

Electronic gauge for measuring the deterioration of runway pavements.

Design and construction of an aircraft optical windshear detector.

Fabrication and testing of an advanced airport surface icing detector.

Research and construction of an ultraprecise, all-electronic baro-altimeter.

Development of wake-vortex analysis and simulation programs.

Related Projects/Activities
. Aircraft safety.

l Aviation security.

l Avionics.

0 Air traffic control and flight services technology.

l Aviation medicine.

l Human factors.

t.

rs.

VOLUME II



System Studies 2 - 27

Project 2.12
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2.13 FAA/NASA Coor>erative Programs

Responsible Division
ADS- 100, Clyde Miller

Purpose
Provide the most cost-effective RE&D program by working with NASA on programs of mutual
interest. Utilize NASA research, facilities, and personnel as appropriate.

Approach
Capitalize on independent research being conducted at NASA research centers, cosponsor
research of joint interest, and make use of unique NASA facilities to achieve FAA RE&D
program goals.

The FAA cooperates with NASA on programs of mutual interest by contributing funding to
NASA’s in-house research programs, conducting research projects in joint partnership with
NASA, and conducting independent research in NASA facilities using FAA personnel.
Projects in the first two categories are accomplished by means of memoranda of understanding
for basic areas of work with interagency agreements setting forth specific research projects to
be accomplished. To support joint FAA/NASA projects and provide coordination for NASA
work, FAA field offices have been established at NASA’s Ames and Langley Research
Centers. The FAA personnel stationed at the field offices also conduct independent FAA
RE&D tasks when the nature of the research falls outside of NASA’s charter or resources.
The field offices represent aunique resource for the FAAbecause of their proximity and access
to NASA facilities, their knowledge of NASA personnel, and their understanding of FAA
needs.

FAA field offices located at the NASA centers identify potentially beneficial lines of research
that can contribute to the FAA’s missions. Some of the work falling in this category includes
the following:

l Natural laminar flow -- Investigation of the possible impact of the loss of laminar
flow on the stability, control, and handling qualities of modern aircraft that have
been designed to achieve large amounts of laminar flow. This could have an
important bearing on certification of new aircraft. Flight tests will be completed
in FY 1989.

l Wake-vortex detection -- Preliminary studies are under way to assess the
feasibility of a prototype airborne system that would detect wake vortices. The
effort will carry out limited flight tests to assess basic system practicality. A
preliminary flight study of the practicality of proposed concepts will be completed
inFY 1989.
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l Microwave landing system (MLS) procedures -- Numerous studies have been
conducted pertaining to MLS operations, including the simulation and flight
testing of MLS curved and segmented approach paths, terminal instrument
procedures (TERPS) data collection for transport aircraft, and MLS missed
approach and departure simulation studies. In addition, a simulator study was
conducted to provide operational evaluations of a variety of scenarios for
increasing system capacity and reducing controller workload through the use of
MLS traffic patterns in the New York terminal area.

l Rotorcraft technology -- Several studies are under way to examine present
helicopter instrument flight rules (IFR) certification procedures and search for
ways to improve instrument flight capability.

In addition to direct field office activities, cooperative research is being conducted at the
NASA centers in the following general areas:

l Airborne windshear detection and avoidance studies -- In a joint program with
industry and the FAA, NASA is participating in the development of system
requirements for airborne, forward-looking windshear sensors for use on board
aircraft. The work includes development and demonstration of technologies for
sensing low-altitude windshear and addresses flight management issues relating
to cockpit displays and flight controls.

l Aircraft/airport compatibility -- Basic runway surface traction characteristics are
being studied using generic jet transport tires on various simulated runway
surfaces at Langley’s landing dynamics track. Measurements of tire traction and
braking effectiveness will be made. Previous work in this area established a
correlation between the performance of several types of runway-friction
measurement devices and aircraft stopping performance.

l Cockpit technology -- Research addresses issues that link the aircraft with the
national aviation system. Studies are being conducted in areas such as the
application of knowledge-based systems technology to fault monitoring and
diagnosis of aircraft systems, complex MLS/area navigation approaches, terminal
area air traffic control automation, TCAS II human factors studies, and head-up
display research.

l Storm hazards research -- Efforts will characterize the electromagnetic threat to
aircraft, particularly the potential for lightning to affect or upset critical digital
electronic systems aboard future composite materials aircraft. Langley conducted
a number of flight tests in thunderstorms to collect data on the hazard. Additional
work is targeted at correlating airborne and ground-based measures of severe
storm hazards such as turbulence, lightning, and hail.

l Noise-reduction technology -- Investigations of means to reduce aircraft interior
noise are under way. Also included are a survey of community responses and an
investigation of means to reduce rotorcraft noise. An aircraft noise-predication
program has been developed to model aircraft interior noise.
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Definition of heliport lighting requirements.

Head-up display evaluations.

Tiltrotor handling studies.

Digital flight systems technology assessments.

Systems support for the B-720 Crash Impact Dynamics Program.

Noise-reduction technology (separate programs for aircraft interior noise,
community response to noise, and rotorcraft noise).

Data-link applications.

Evaluation of nonlinear stability and control.

Displays for decelerating IFR procedures in helicopters.

Human factors evaluations related to pilot error inputs to flight management
systems.

Composite materials development and testing.

Related Projects/Activities
NASA, through its own funding, continues to perform research that is applicable and beneficial
to the FAA mission in a number of areas, especially advanced technology. The FAA should
monitor these areas so that appropriate technology spin-offs can be incorporated to meet
existing problems in the aviation system.

Schedule
The program with NASA consists of numerous projects, each with its own schedule and
planned products.
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3. Air Traffic Control

There are 16 projects in the air traffic control (ATC) technical area, divided into 7 categories:
flow management, en route ATC, terminal ATC, ATC procedures, separation standards, fuel
utilization, and advanced automation concepts. These projects, which are listed below,
support the capacity, safety, and efficiency mission areas.

Flow Management

3.1 Advanced Traffic Management System (ATMS)
3.2 Dynamic Special-Use Airspace Management

En Route ATC

3.3
3.4

Automated En Route Air Traffic Control 3 (AERA 3)
ATC Applications of Automatic Dependent
Surveillance

Terminal ATC

3.5 Terminal ATC Automation (TATCA)
3.6 Airport Surface Traffic Automation (ASTA)

ATC Procedures

3.7 Airport Capacity Improvements
3.8 Rotorcraft/Power  Lift Vehicles IFR Operations Evaluation
3.9 Rotorcraft/Power  Lift Vehicles ATC Procedures

Separation Standards

3.10 Separation Standards
3.11 Wake-Vortex Avoidance and Forecasting
3.12 Rotorcraft Separation Standards

Fuel Utilization

3.13

3.14

Fuel Optimization: Dynamic Ocean Track
System (DOTS)
Fuel Shortage Contingency Planning

Advanced Automation Concepts

3.15 Advanced Automation System (AAS)
3.16 System Concept Definition
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In support of its ATC role, the FAA operates the flight service stations (FSSs), air route traffic
control centers (ARTCCs), terminal radar approach control facilities (TRACONs), and
airport traffic control towers, and provides communications, navigation, and surveillance
(C/N/S) and weather services to civil and military users of the airspace. As indicated in the
National Airspace System (NAS) Facilities and Equipment (F&E) Plan, many existing en
route and terminal radar control facilities will be consolidated. Nonautomated FSSs will be
absorbed into new automated facilities, and the Advanced Automation System (AAS) will
replace en route and terminal automation hardware and software. The FAA will continually
develop the hardware, software, and procedures needed to use the systems provided by the
NAS F&E Plan as aids to ATC personnel in better meeting user needs.

The current ATC system comprises two main functions: a strategic function in the form of
traffic flow management and a tactical function ensuring aircraft separation through planning
and control of individual aircraft from departure to landing.

Flow management is the process by which traffic demand is allocated to the available system
capacity at any given time. It is strategic in nature, since it considers variables at an aggregate
level for a relatively long period (2 or more hours) into the future. Specific functions include
monitoring and projecting air traffic demand and capacity, identifying potential imbalances,
determining and implementing traffic management strategies, and making relevant traffic flow
restriction and delay information available to users.

The tactical ATC function, on the other hand, attempts to minimize constraints on individual
flights while maintaining required aircraft separation. This process begins with the initial ATC
clearance and continues through all phases of the flight. The function is tactical in nature
because it relates to a limited number of aircraft covering a small portion of airspace, usually
involving a lookahead period of less than30 minutes. The tactical ATC function may be further
divided into en route and terminal functions.

This chapter focuses exclusiveIy on those projects which wil1 enhance FAA services and user
benefits through automation capabilities directly supporting the ATC process. The
perspective is that of the ATC operation, not that of the supporting technology. Projects
support improvements in the following areas:

Flow Management

The principal objective of these projects is to create the automation capabilities that will
permit the ATC system to ensure safety while imposing minimum constraints on system
users and aircraft operations. The role of flow management in ATC is to consider the total
demand placed on the system and to determine the best strategies for accommodating that
demand. The Advanced Traffic Management System (ATMS) project will be aimed at
developing the automation tools needed to enhance the precision, effectiveness, and
timeliness of those strategies. ATMS is developing real-time prototype capabilities to (1)
monitor and display the position of every instrument flight rules (IFR) aircraft operating
in the domestic ARTCCs, (2) project the positions of those aircraft and alert flow
managers to areas of potentially significant traffic congestion, (3) automatically generate
or select alternative flow management strategies that will resolve traffic congestion
problems, (4) automatically tailor and transmit flow management directives to impacted
ATC facilities, (5) analyze the effectiveness of the selected flow strategies in real time as
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Separation Standards

Onboard navigation capabilities of aircraft will be evaluated in an effort to reduce vertical
separation standards from 2000 to 1000 feet for altitudes above 29,000 feet (FL290).
Rotorcraft separation standards will also be validated.

Wake-vortex research will evaluate and revise separation standards to more accurately
reflect potential hazards.

Fuel Ufiliza tion

Aviation fuel conservation will be encouraged through the development of algorithms for
computing optimum flight trajectories based on aircraft operating characteristics, wind
and weather conditions, and traffic loads. Simulations will be used to model airport and
airspace traffic conditions and procedures. A prototype flexible track system will be
applied in the oceanic environment. In addition, a second project will assess the impact
of a disruption in oil supply on air transportation.

Advanced Automation Concepts

Projects in this area will provide for management of the AAS and develop a
comprehensive vision of the future ATC system.
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3.1 Advanced Traffic Management System (ATMS)

Responsible Division
ASA-200, Carey L. Weigel

Purpose
Reduce delays and improve operating efficiencies by developing an automated traffic
management system that matches demand to available capacity.

Approach
The ATMS will link terminal, en route, and national traffic management functions to enhance
traffic management capabilities and provide more precise information to system operators and
users on current and projected congestion conditions. Functions are discrete, allowing for
continuous operational implementation. ATMS will have the capability to accurately monitor
the aviation system, provide alerts on projected congestion, generate alternative traffic
management strategies, and distribute associated flow directives to ATC facilities. The project
will develop the following specific functions:

l Aircraft situation display (ASD) -- A real-time display of all IFR and selected
visual flight rules (VFR) aircraft positions that will provide the user with multiple
methods of aircraft selection and highlighting, as well as the capability for
post-analysis traffic replay.

l Monitor alert -- Will maintain an accurate database containing the current status
of all IFR and selected VFR air traffic. The monitor alert will continually compare
demand versus capacity for all airports, en route sectors, and selected en route
fixes. When projected demand exceeds capacity, this function will generate an
alert specifying the condition and the time frame in which it is forecast to occur.

l Automated demand resolution -- Will automatically provide traffic management
alternatives for resolving identified imbalances between demand and capacity.
These alternatives, which may include reroutings, flow rate adjustments, or ground
delays, will enable the traffic management specialist or automated system to select
the flow strategy that best achieves the desired overall system performance. The
algorithms for this function will be evaluated through air traffic simulations and
field tests.

0 Strategy evaluation -- Will evaluate the alternative flow strategies against a given
set of operational parameters.

l Automated message distribution -- Will provide automated distribution of flow
management directives to other FAA facilities based on the demand resolution
strategy selected.
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The ATMS project will also include the following:

b Definition of system performance indices -- Will examine operational data on
proposed and actual arrival and departure times, controlled departure times
issued by central flow control (CFCF), and similar data. Air traffic operations will
be simulated to define a consistent set of system performance indices, including
delays in the air and on the ground, controller and pilot workload, and extra
aircraft fuel consumption. Indices will be used to upgrade CFCF algorithms and
to assist traffic management specialists in evaluating and selecting alternatives for
resolving predicted traffic imbalances.

0 Performance analysis function -- Will perform an ongoing, real-time analysis of
the flow control strategies initiated in response to a given situation. The results
of this analysis, as well as data from the en route ATC functions, will be used by
the system to adjust flow strategies in order to optimize the desired result.
Additionally, the analysis will be used by the automated demand resolution
function to determine options for future alternative selections.

l Direct user access to traffic management system information -- Will develop
capabilities in the CFCF computer to provide users with traffic management
information such as delays, flow restrictions, and the status of special-use airspace.
Users will have direct access to this information through the flight service
automation system, the AAS, or the CFCF database.

l Oceanic traffic management -- Will specifically address flow management issues
related to oceanic airspace. Functional and operational requirements for
improved oceanic traffic management will be defined, working toward an
integrated domestic and oceanic flow management system.

Products
l Functional specifications for the ASD.

l Functional specifications for monitor-alert function.

l Functional specifications for automated demand resolution function.

l Functional specifications for strategy evaluation function.

l Functional specifications for automated message distribution function.

Recent Accomplishments
l Implementation of distributed processor and enhanced traffic management

system (ETMS).

. Development, testing, and implementation of the ASD in central flow control.

l Development, testing, and implementation of monitor-alert function in central
flow control.
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l Implementation of ASD at the Los Angeles and Chicago ARTCCs and the
Chicago TRACON.

l Implementation of prototype satellite link for the transfer of flow-control data.

Related Projects/Activities
l Automated En Route Air Traffic Control 3 (AERA 3) -- Required to ensure the

precision of projected traffic conditions and the effectiveness of flow management
strategies.

l Airport Surface Traffic Automation (ASTA) -- Will provide CFCF with estimates
of departure delay levels and aircraft acceptance rates.

l Central Weather Processor (CWP) -- Provides traffic management specialists and
coordinators with current and predicted weather information.

l Weather research supporting the stormscale operational and research program --
Will provide ATMS and AAS with improved data and forecasts for winds aloft.

l Dynamic Special-Use Airspace Management -- Will provide guidelines for
evaluating the impact of the activation and release of special-use airspace on
national or local traffic management.

Project 3.1

Monitor-Alert Specifications

Automated Demand Resolution Specifications

Strategy Evaluation Specifications

Operational Implementation of Monitor Alert on ETMS

oO Operat ional  Implementat ion of  Automated Demand
Resolution on ETMS

o------O Operational Implementation of Strategy Evaluation on ETMS

Oo O p e r a t i o n a l  I m p l e m e n t a t i o n  o f  A u t o m a t e d
Message Distribution on GROVE

O-O Upgrade of Hardware System
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evaluating the impact of the activation and release of special-use airspace on
national or local traffic management.

Project 3.1
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Products
l Report on SUA operational procedures, current limitations, and

recommendations for improvement.

l Report on SUA air traffic control database and communications requirements.

l Report on SUA for ATC automation functional requirements.

Recent Accomplishments
New start.

Related Projects/Activities
l Automated En Route Air Traffic Control 3 (AERA 3) -- Will provide capabilities

for assessing the impact of military traffic.

l Advanced Automation System (AAS, NAS F&E Plan) -- Will provide traffic
management information for assessing the impact of SUA activation and alternate
reroutes around the active SUA.

l Advanced Traffic Management System (ATMS) -- Will interface to ensure the
most effective use of airspace.

Project 3.2

Dynamic Special-Use Airspace Management
I I

I N E A R  - - - - -I tHM
I

MID-TE.RM FAR TERM
I I I I I a^-

1996-2uos
I

185186187188189190)91  192193)94195 ,  ,  ,  ,  ,  ,  ,  ,  ,  1 ,  ,
--^- --.-
ZcJUb-2015

I
IllIll

~ RE&D

- Operational Concept

- Database and Communications Requirements

Interagency Procedures

 Automation Functional Requirements

~
 Joint Operations Package

‘STANDARDS/GUIDELINES

0 Special-Use Airspace Procedures

F&E

W  Operational Implementation

VOLUME II



3 - 10 Air Traffic Control

3.3 Automated En Route Air Traffic Control 3 (AERA  3)

Responsible Division
ADS-loo, Clyde Miller

Purpose
Develop automated en route air traffic control (AERA) as a means to increase the efficiency
and safety of aircraft operations and the productivity of controllers in the en route
environment. AERA has four objectives:

l Accommodate users’ requests for preferred IFR flight plans, i.e., preferred routes,
altitudes, and speeds.

l More fully utilize available airspace capacity.

l Augment system productivity, i.e., increase the effective number of aircraft and
volume of airspace handled per air traffic control team.

l Preserve or enhance system safety by minimizing the potential for system errors.

Approach
AERA will use the AAS computers and new software to monitor the planned flight profiles
of all controlled traffic for potential conflicts, to calculate resolutions for predicted flight path
conflicts, and to communicate clearances to aircraft to assure safe, fuel-efficient aircraft
operations.

The development of AERA 3 is the final stage of an incremental approach.

AER4 I primarily enables users to fly UPTs more frequently. It supports probes for predicting
potential violations of separation standards, monitors special-use airspace and traffic flow
restrictions, and helps supervisors balance sector traffic by providing sector workload
predictions. AERA 1 also provides controllers with lists for quickly constructing and
evaluating clearances, flight plans, reminders, and reconformance  aids.

AERA 2 extends AERA 1, providing an automated problem resolution capability and
automated aids to facilitate coordination among controllers. When a problem is detected,
AERA 2 automatically generates several resolutions. The controller is then able to select the
one that best suits the plans for the sector airspace. AERA 2 also accommodates, via data link,
computer-generated, controller-approved clearance delivery.

AERA 3 is being developed to exploit the application of automation to the process of air traffic
control in order to better accommodate user-preferred flight trajectories and increase
controller productivity. It will assist with the task of individual aircraft separation, operating
in a totally integrated partnership with ATMS and supported by terminal ATC, departure flow
management, and runway configuration management systems. Within this partnership,
AERA 3 will expeditiously plan, organize, monitor, and control the safe and efficient
movement of aircraft through en route airspace.
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With AERA 3 automation performing the job of safe aircraft separation, the ATC system will
no longer be limited by a controller’s capability to maintain the “big picture.” Today’s sectors
will be combined into larger volumes, called AERA regions, managed by an ATC specialist.
This specialist will strategically interact with the AERA 3 system to control aircraft flows. At
the same time, in response to the automated detection and resolution of potential conflicts,
AERA 3 will be generating and issuing, via data link, the clearances necessary to maintain safe
separation of all positively controlled aircraft operating within the system. AERA 3 will take
advantage of the capabilities of advanced airborne flight management systems (FMSs) and
advanced navigation avionics, in order to accommodate FMS-derived profiles while meeting
any necessary ATC restrictions. With AERA 3 operating in conjunction with the ATMS,
positive controlled airspace will be structured so that ACF failures can be automatically backed
up in a safe manner that will be virtually transparent to the airspace system user. The net result
of AERA 3 is that the airspace system user will realize substantially more frequent approval
of UPTs,  even in the face of heavy traffic loads.

The AERA 3 baseline concept was developed with extensive support from FAA field
operations and system users. The baseline was then broken down into discrete core functions
for evaluation and development.

Prior to a production commitment, prototype core functions will be designed, developed,
integrated, tested, and evaluated for operational integrity, failure mode recovery, and safety,
using extensive simulations and operational personnel. Production systems will be rigorously
tested and operationally validated in the FAA’s technical research facility and at each field
site prior to full deployment. In FY 1989,  the development of the baseline AERA 3 system
and operational concepts will culminate in a demonstration of a simulated AERA 3
operational environment. In FY 1990, as a result of these efforts, design development will be
initiated and will result in a preliminary AERA 3 system-level specification. Experimentation
and testbed evaluations will be conducted at the contractor’s laboratory to examine the major
operational and technical implications of a highly automated ATC system.

Products
l AERA 3 system concept (operational and engineering perspectives).

l AERA 3 system-level functional/performance definition (A-level specifications).

l AERA 3 engineering development requirements definition (B/C-level
specifications).

l AERA 3 preproduction software model procurement package.

l AERA 3 preproduction  software model.
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Recent Accomplishments
l Defined baseline AERA 3 systems concept.

l Established AERA 3 stand-alone prototype lab demonstrations of functional
capabilities.

0 Initiated coordination activities with users and industry.

Related Projects/Activities
l Advanced Traffic Management System (ATMS) -- Will issue traffic management

restrictions for compliance by AERA.

0 Central Weather Processor (CWP) --Will provide accuratewind data and weather
forecasts.

l Data-link applications development -- Mode S data link, interfaced through the
AAS, will provide automated controller and pilot data and advisory interchange.

Project 3.3
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. Display requirements for an oceanic control system using dependent surveillance
inputs.

l Technical requirements for avionics.

l Technical requirements for data link.

0 Safety analysis.

0 Specifications for an oceanic control system.

l Test plans and procedures.

l Study reports on dependent surveillance improvements.

l Study reports on system comparisons.

0 International Civil Aviation Organization (ICAO) system standards.

l Cost-benefit analysis.

l Study report on domestic applications.

Recent Accomplishments
l Operational concept defined for application of ADS in oceanic environment.

0 System specification developed for ADS Step 1.

Related Projects/Activities
Oceanic Display and Planning System (NAS F&E Plan) -- Will provide a baseline
for controller display and aids in oceanic ATC.

Advanced Automation System (AAS, NAS F&E Plan) -- Oceanic ATC will be
incorporated in the AAS.

Low-Altitude Surveillance -- Will utilize the basic concepts of ADS.

Satellite-Based Air-Ground Communications -- Will provide air-ground
communications system for ATC voice and data transmission.

Future Communications Requirements and Architecture --Will provide a plan for
evolving from the present interfacility communications system hybrid architecture
to an all-digital architecture.
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Project 3.4

I ATC Applications of Automatic Dependent Surveillance
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Project 3.4
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aircraft trajectories to refine the wind estimate. The second will employ new wind
sensors, such as a wind profiler or terminal Doppler weather radar. The final
improvement will employ automatically and continuously downlinked wind data
from aircraft traversing the planning airspace.

An important feature of the traffic planner will be its ability to calculate efficient
landing sequences. In IMC, when traffic demand is heavy, the traffic planner will
suggest possible aircraft landing orders that will reduce average in-trail spacing by
exploiting predictable differences in landing intervals caused by factors such as
wake-vortex separation and landing speed.

Important longer range research efforts will also be initiated to facilitate an
enhanced ATC environment in which airborne automation will allow the user to
assume more responsibility for assisting ATC planning and precisely complying
with the formulated plan. This research will focus on the exploitation of
four-dimensional-equipped aircraft, digital data link, advanced cockpit avionics,
improved weather products, and AAS capability.

l Descent advisor -- Another tool to be investigated in the initial package will be a
descent advisory that includes such information as where descent should begin
and what speeds should be flown. This function will save fuel in visual
meteorological conditions, as well as IMC, by allowing appropriately equipped
aircraft to fly, where possible, uninterrupted, fuel-efficient, conflict-free, and
accurately timed descents from cruise altitude to the final approach fix. The focus
of this effort will be, once more, on planning and coordination to allow
participating control sectors to handle the descent without interruption and to
ensure that no conflicts occur.

l Final-spacing advisor -- The final-spacing advisor will suggest specific speed
changes or turn-to-final commands for bringing the aircraft into compliance with
the plan and for more precisely spacing aircraft on final approach. The converging
approach delivery aid, a specific application of the final-spacing advisor, will assist
controllers in feeding staggered approach streams to converging runways, thus
allowing more beneficial use of converging approaches under IMC conditions.

As work progresses, the above early automation features will be enhanced with further
automation aids. The descent advisor will ensure that aircraft can employ fuel-efficient
descents from cruise altitude and arrive at the metering fixes at times consistent with the overall
plan for terminal sequencing. Radar controllers will be provided with speed advisories that
simplify the process of keeping aircraft in conformance with the traffic plan. Procedures based
on data link will also be developed to ensure smooth and efficient flight progress with minimal
controller intervention.

Each of the above early candidate automation features will be integrated into a realistic,
real-time simulation testbed for preliminary evaluation of operational suitability by active
controllers. Because the principal focus of initial efforts will be the development of terminal
automation techniques that can be used in the pre-AAS environment, the testbed will include
current-day controller workstations with monochromatic plan view displays and manual flight
strip handling. Auxiliary TATCA processing (and possibly auxiliary displays) will be required

VOLUME II



3 - 18 Air Traffic Control

for the new automation functions in the simulation. Where possible, this equipment will
employ up-to-date commercial technology representative of planned AAS equipment.

Field evaluation tests will also be conducted using auxiliary TATCAprocessors  interfaced with
sources of live surveillance and flight plan data. Processors will distribute the TATCA
planning and advisory data to a network that will include displays for the TRACON supervisor
and sector controllers.

A simulation testbed will be assembled to provide an early capability for simulating the
performance of terminal automation aids, using processors and controller-machine interfaces
characteristic of those specified for the AAS environment. The hardware, software, and
interfaces of this testbed will serve as a prototype for later phases of the program, when the
focus of the effort will shift to the generation of terminal automation software specifically for
the AAS environment.

In FY 1989,  development of system designs is being initiated for the dynamic traffic planning,
aircraft descent profile advisory, and final approach spacing advisory automation features.
Real-time simulations will be conducted to develop and assess the performance, benefits, and
probable costs of implementing these designs.

In 1989,  a laboratory evaluation will be completed of the automated controller display aid
required to support dependent approaches to converging runways. Preparations will begin for
operational evaluation of a prototype system in 1990.

In FY 1990 through 1996,  the dynamic traffic planning, traffic sequencing, and aircraft speed
advisory capabilities will be integrated and evaluated in real-time simulations. Alternative
controller display and input concepts will be analyzed, with a prototype system selected for
demonstration at the MIT Lincoln Laboratory facility in 1991.

Products
l Automated traffic planner/coordinator.

l Automated descent advisor.

l Automated final-spacing advisor.

l Simulation testbeds.

l Prototype system.

Recent Accomplishments
l Identified initial terminal automation controller aids.

Related Projects/Activities
l Digital automated radar terminal system (ARTS) display -- In TRACONs with

the new, fully digital ARTS displays, TATCA functions can utilize graphics
capabilities to provide more advanced automation functions.
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l Host computer -- TATCA software for en route transition sectors can be
implemented, in part, in the host processor. The TATCA top-of-descent advisory
and traffic planning functions are loosely related to existing and planned en route
functions such as en route metering and the traffic management system. The
design of first-level TATCA software will be closely tied to progress in the
development of en route functions.

0 AAS processing environment -- Eventually, all TATCA software will be
implemented in AAS processors. The design and documentation of TATCA
software will be managed to allow straightforward rehosting into the emerging
AAS architecture.

l AERA -- TATCA functions, such as traffic plan generation, plan-conformance
indications, and control advisories, are conceptually related to planned AERA
functions, even though the particular control strategies appropriate for terminal
areas may be quite different from those for AERA. The design of TATCA
software will be accomplished with close monitoring of the related AERA
function designs.

l Weather projects -- Terminal automation planning will require accurate estimates
of winds and weather along the terminal flight paths. Initially, TATCA
automation will employ currently available wind data augmented by dynamic
corrections derived from the analysis of surveillance radar data. If necessary to
improve TATCA planning accuracy, data from external wind sensors will be
employed when it becomes available. Ultimately, the downlinking of aircraft state
data will be used for more accurate wind determination.

l ATMS -- TATCA will have an interface with the Advanced Traffic Management
System to support integrated strategic planning. The principal role of TATCA in
this regard is to allow TRACON personnel to provide the ATMS with more
accurate and timely estimates of current and near-future terminal area throughput
values.

l Mode S data link -- The Mode S data link will eventually be used for data
transmission between controllers and pilots and between ground automation and
airborne automation. Early terminal automation functions will not require
data-link services. However, when Mode S becomes operational, terminal
automation will use Mode S for several functions, including improved wind
determination, determination of user intent, and issuance of advisories. Mode S
protocols and data formats for these applications will be developed as part of the
TATCA program.
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3.6 Airport Surface Traffic Automation CASTA)

Responsible Division
ADS-loo, Clyde Miller

Purpose
Apply ATC automation techniques to develop an effective runway intrusion alarm for ground
controllers. Sequence aircraft to the departure end of the runway in accordance with schedules
designed to expedite traffic flow out of the terminal airspace. Increase the capacity of the
airport surface in all weather conditions.

Approach
The ASTA project will take a dual-approach, producing both near- and long-term products.

One path will focus upon immediate reduction of runway and taxiway incursion incidents.
Documentation of airport accidents and incidents will be analyzed to focus on causal factors
rather than incident-specific conditions. This analysis will serve as a basic foundation for
technological solutions to fundamental and inherent operational problems and issues. One
example of these efforts will be the development of software that alerts ground controllers, on
a real-time basis, to potential problems based upon airport surface detection equipment radar
data.

At the same time, long-term research on the operational and technical feasibility of automating
the ground control separation assurance and traffic management functions will be developed.
This effort will identify the functional requirements for using airport surface surveillance data,
integrated with controller-defined routings, to guide aircraft through runway or taxiway
intersections safely and efficiently. Alternative approaches for communications and
surveillance will be evaluated. Algorithms that utilize these surveillance data and controller
routings will be developed for probing and resolving potential airport conflicts by generating
clearances. Conflict-prediction algorithms will be tested and evaluated through traffic
simulations. A data link will be used for communications between the tower and vehicles. The
use of the data link for the transmission of airport surface traffic routing control and go/no-go
commands will be evaluated as part of this project. In addition, minimum surveillance and
communications coverage and minimum surveillance update and accuracy requirements will
be defined. The feasibility of using artificial intelligence techniques will be studied as well.
Based on this information, a dynamic implementation will be developed and updated.
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The following specific functions have been identified for development:

l Multiple airport dependent runway management will expand on the single airport
system known as the runway configuration management system. It will include the
capability to provide dynamic arrival and departure rates in support of managing
a runway configuration selection subsystem. The program will consider those
airports within hub areas that are runway- and airspace-interdependent.

0 Predeparture queue management will provide an automated capability for the
integration of airport airside traffic. Expansion of the logic developed under the
departure flow management system will permit the application of more efficient
taxiing routes and aircraft sequencing methodologies, thereby improving ground
capacities and ensuring safety from runway incursions.

In FY 1989,  work has begun on identifying alternative capabilities intended to,reduce the
frequency of runway incursions. In FY 1990,  promising alternatives will be selected for more
in-depth investigation and experimentation. This activity will serve as the basis for a phased
development program that will concentrate on providing automated guidance and separation
on the airport surface, with an initial focus on reducing runway and taxiway intrusion incidents.

Products
Interim runway incursion alert system.

Functional description of an airport surface conflict prediction system.

Functional description of an airport surface guidance system.

Testbed evaluation of ASTA functions.

System specifications.

Prototypes.

Implementation plan.

Recent Accomplishments
New start.
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Related Projects/Activities
l Advanced Automation System (AAS) -- Will provide ASTA with the capability to

communicate with the ACF’s strategic and tactical planning function through the
tower control computer complex.

l Automated En Route Air Traffic Control 3 (AERA 3) -- Is the major driver for
traffic planning in the ACF. Through constant updates to the ATMS, ASTA’s
arrival and departure management programs will ensure the efficient movement
of traffic.

l Surface Traffic Surveillance -- Will provide enhanced surveillance.

Project 3.6
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Procedures for better utilization of triple runway configurations are based on those developed
for converging and parallel runways. Specific proposals for triple runway procedures will be
developed as the work on converging and parallel configurations matures.

Application of these techniques to specific airport environments will be studied. Planning and
analysis will be done to ensure that the necessary RE&D programs are in place to identify and
address all obstacles to increasing airport capacity.

In FY 1989, concept development and benefit assessments are continuing in the following
areas:

l Flight procedures and system requirements for simultaneous IFR approaches to
triple parallel runways.

l Development of operational concepts and system improvements that would
support reduction of approach criteria for IFR approaches to converging runways.

l Development of operational procedures and system improvements that would
permit use of improved diagonal spacing between aircraft for dependent parallel
runway operations.

In FY 1990,  evaluation of simultaneous IFR triple runway approaches will be completed based
on computer simulations and controller participation. These simulations will include both
triple converging and independent parallel approaches. A detailed plan will be developed for
flight test demonstrations of these IFR approaches. By FY 1991,  it is anticipated that a triple
parallelrunwaywill  be available at an operational airport such as Dallas-Fort Worth to conduct
triple parallel IFR demonstrations. These demonstrations, if successful, will lead to early
implementation of triple IFR approaches, which would substantially reduce delays at some
major hub airports.

Products
l ATC procedures for IFR approaches to multiple runway configurations.

l Surveillance and navigation requirements and techniques to support multiple
instrument approach procedures.

l Results of analyses, ATC simulations, and field demonstrations of promising
procedures.

Recent Accomplishments
l Report on a procedure for operating dependent instrument approaches to

converging runways completed.

l Report on runway placement options to support triple IFR approaches at Atlanta
airport completed.

l Simulation of Dallas-Ft. Worth simultaneous quadruple IFR approach
completed.
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l Preliminary analyses performed of potential triple IFR approaches for specific
airports.

0 Report on a survey of potential site-specific applications of MLS completed.

Related Projects/Activities
l Precision Approach and Landing -- Will develop MIS curved and variable glide

slope procedures, including those for missed approaches.

l Landing Monitor for Closely Spaced and Converging Runways -- Will develop
surveillance techniques for monitoring closely spaced parallel approaches.

0 Terminal ATC Automation (TATCA) -- Will develop controller automation aids
to ensure aircraft separation in the event of simultaneous missed approaches to
parallel and converging runways.

0 1988 Airport Capacity Enhancement Plan -- Provides the overall plan for
increasing airport capacity and reducing delays.

Project 3.7
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3.8 Rotorcraft/Power Lift Vehicles IFR Operations Evaluation

Responsible Division
ADS-200, William F. White

Purpose
Develop terminal approach procedures (TERPS) and airborne systems to allow full utilization
of rotorcraft and civil tiltrotor operational capabilities.

Effective utilization of the rotorcraft and civil tiltrotor will require the ability to operate from
vertiports with ready access to population centers and existing airports. However, present
instrument procedures and TERPS are designed to accommodate the limitations of fixed-wing
aircraft and older-technology C/N/S systems.

Approach
Research and development efforts for civil tiltrotor TERPS will concentrate on devising
methods of safely utilizing this vehicle’s capabilities in areas that present criteria do not allow.
These flight capabilities, coupled with the accuracy and versatility of available navigation
modes, are ripe areas of investigation. Once developed, TERPS criteria will expand aircraft
operations to allow efficient use of the limited available airspace. This effort is partially
dependent on definition of the vehicle performance parameters.

Performance parameters and handling qualities of tiltrotor aircraft will be modeled and system
views of tiltrotor performance within the navigation and ATC systems will be developed.
Particular emphasis will be focused on the conversion mode during which the civil tiltrotor
operates between full fixed-wing and rotary-wing modes.

This project will determine the accuracies required for approaches, departures, and en route
operations. Symbology requirements and display formats for control and navigation
information will be identified, and appropriate applications for color displays will be
determined. The operation of advanced displays and controls will be evaluated. Procedures
will be developed to employ prototype heliport and vertiport lighting systems for precision
approaches under low-visibility conditions.

Products
l Revised (and reduced) TERPS for rotorcraft operations.

l Performance models of the civil tiltrotor.

l Definition of minimum handling qualities for the civil tiltrotor.

l Airborne systems definitions for tiltrotor operations.
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3.8 Rotorcraft/Power Lift Vehicles IFR Operations Evaluation

Responsible Division
ADS-200, William F. White
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3.9 Rotorcraft/Power Lift Vehicles ATC Procedures

Responsible Division
ADS-200, William F. White

Purpose
Increase capacity through the prudent combination of airplane and rotorcraft air traffic and
facilitate a more dynamic and responsive rotorcraft transportation segment. Develop
procedures for the common usage of en route and terminal airspace that take advantage of
the unique characteristics of rotorcraft to optimize system capacity.

Approach
In FY 1989,  VFR and special VFR studies will be concluded, and work on terminal IFR
operations will be initiated. Recommendations on ATC standards for a low-altitude route
structure will be completed in FY 1990. Development of ATC procedures for simultaneous
operations involving rotorcraft/power  lift vehicles and fixed-wing aircraft will be completed.
Recommendations will be provided to the Air Traffic Service in FY 1991.

Products
l Recommended procedural changes to enhance rotorcraft/power  lift vehicle

operations.

Recent Accomplishments
None - new start.

Related Projects/Activities
l Rotorcraft/Power  Lift Vehicles IFR Operations Evaluation.

l Rotorcraft/Power  Lift Vehicles Obstruction Avoidance.

l Rotorcraft/Power  Lift Vehicles Display and Control Studies.

l Rotorcraft Simulator Standards.

l Heliport/Vertiport Design and Planning.

l Rotorcraft Separation Standards.

l Tiltrotor Certification Support.
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Project 3.9

I Rotorcraft/Power  Lift Vehicles ATC Procedures I
N E A R  T E R M I MID-TERM I FAR TERM I

90 91 92 93 94 95 1996-2005 2006-2015
, , , , , , , , , IIIIlllII

-0 Low-Altitude Route Studies

)-o Route Recommendations

o-0 IFR Routing Studies

0-o Procedural Recommendations
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3.10 SeDaration Standards

Responsible Division
ADS-loo, Clyde Miller

Purpose
Review separation standards to ensure safety while reducing the minimum horizontal, vertical,
and longitudinal separation standards. Reduced separation standards would enhance the
overall flexibility and efficiency of the ATC system and support international decision making
on worldwide separation standards.

Approach
Tests will be conducted to provide quantitative guidance for separation minima permissible
in the ATC system so as to allow the most effective use of new technologies as they are
introduced. This effort will also help establish separation requirements based on ADS, area
navigation (RNAV), and other developing technologies for supporting reduced permissible
separation minima.

The oceanic horizontal separation standards program will analyze separation standards in the
North Atlantic, Central East Pacific, North Pacific (NOPAC), and West Atlantic route
systems. It will examine the impact of various system improvements on safe minimal horizontal
and longitudinal spacings for oceanic traffic. These improvements will include increased
frequency and accuracy of position reports, ADS, aircraft turn intent and all-digital displays,
and new avionics. As oceanic traffic becomes increasingly flexible through the automation of
air traffic control, this program will establish appropriate separation standards to facilitate
maximum traffic efficiency and safety.

Onboard, time-based navigation capabilities and associated ATC capabilities will be
specifically analyzed in an effort to study the feasibility of time-based separation standards. (It
must be noted here that separation standards for airport approaches are addressed in a
separate project, Airport Capacity Improvements.)

The vertical separation program will examine whether the existing vertical separation
minimum above FL290 can be reduced from 2000 to 1000 feet. Such a reduction in permissible
vertical separation would provide the ATC system with enhanced flexibility to accommodate
UPTs and would lead to substantial savings in user costs.

Data have been collected and are being analyzed in an effort to determine the height-keeping
performance of aircraft above FL290 and to evaluate aircraft certification criteria, aircraft
altimeter systems, altimeter certification, and altimeter systems maintenance. Tests will be
conducted to assess the safety of reduced vertical separation minima and to establish altimetry
certification criteria, aircraft equipment requirements, and operational and monitoring
procedures.
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Related Projects/Activities
l ATC Applications of Automatic Dependent Surveillance -- Will provide

technology for oceanic surveillance.

0 Airport Capacity Improvements -- Will establish reduced separation standards for
approaches to airports.

l Navigation Systems Development -- Provides new navigation performance to be
evaluated.

F%oject 3.10

I Separation Standards
N E A R  T E R M MID-TERM FAR TERM

88 89 90 91 92 93 94 95 1996-2005 2006-2015
11111111 IIllllllI

RE&D

Complete Vertical Separation Data Analysis

-0 ICAO Recommendations for Reduced Vertical Separation Above FL290

Data Package for Proposed Rulemaking to
- Reduce Vertical Separation Above FL290

-0 Draft RNAV Proposed Separation Standards

0 Impact of Intervention on Separation Standards (Jul 91)

0 Draft Separation Standards Based on ADS (Jul93)

F&E
-0 Vertical Monitoring
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3.11 Wake-Vortex Avoidance and Forecasting:

Responsible Division
ACD-200, Nelson Miller

Purpose
Improve current methods of avoiding hazardous wake vortices by revising general separation
standards and developing procedures that more accurately reflect the actual hazard and its
duration.

Approach
Examine classification of aircraft based on the strength of the wake vortex they generate.
Collect wake-vortex data on new aircraft types. Collect new wake-vortex behavior data,
including runway data and configurations. Examine operational alternatives in light of current
wake-vortex knowledge and available technology. Develop wake-vortex computer models for
aircraft classification and hazard avoidance.

Products
0 Wake-vortex computer models for aircraft classification and hazard avoidance.

. Report on wake-vortex classification of aircraft.

l Wake-vortex hazard model.

. Wake-vortex hazard model software and report.

l Wake-vortex behavior data report.

l Report on advanced wake-vortex avoidance systems performance.

Recent Accomplishments
l Wake-vortex computer model for parallel runway approach evaluations

developed.

Related Projects/Activities
l Wake-vortex forecasting -- Will provide accurate and timely wake-vortex

forecasts.

l Precision Approach and Landing -- Will provide certified flexible MLS
approaches.

l Wake-Vortex Avoidance Procedures (NASA-Ames) -- Will investigate different
glide slope paths to a given runway and head-up display applications.
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3.12 Rotorcraft Separation Standards

Responsible Division
ACD-200, Nelson Miller

Purpose
Validate current rotorcraft separation standards through analysis and testing of rotorcraft
wakes and upset criteria. Recommend standards to improve the efficiency and safety of
rotorcraft operations.

Approach
Collect data on the intensity and duration of rotorcraft wake and downwash flow fields.
Develop model for rotorcraft hazards in wake-vortex encounters and validate the model with
flight tests. Draft separation standards for rotorcraft operations.

Products
l Report on rotorcraft wake.

l Report on rotorcraft wake-vortex hazard model.

0 Recommendations for improved rotorcraft separation standards and advisories.

Recent Accomplishments
l Helicopter wake-velocity measurements report.

Related Projects/Activities
l Wake-Vortex Avoidance and Forecasting -- Classification criteria and hazard

models will form a baseline for rotorcraft efforts.
Project 3.12

Data Acquisition and Analysis Requirements

Rotorcraft Characteristics Report

0 Hazard Model Development
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3.13 Fuel Optimization: Dynamic Ocean Track System (DOTS)

Responsible Division
AOR-200, David E. Winer

Purpose
Minimize fuel consumption, facilitate aircraft operations for both users and the ATC system,
and improve ATC designs and procedures by developing a tool for flight planning and track
loading.

Approach
An efficient algorithm for predicting the total energy consumption of aircraft operations on
the ground and in flight has been developed. This algorithm predicts the in-flight energy
consumption for any given aircraft flight performance, load characteristics, and operating
conditions. It will be used to compute optimum fuel-efficient flight trajectories that will meet
specific route, altitude, and time constraints imposed by the ATC system. These trajectories
will be capable of being redefined dynamically, as required by changing winds, weather, and
ATC constraints. This capability will be applicable to oceanic ATC to generate and control a
fuel-efficient track system that can respond dynamically to wind, weather, and traffic load
conditions.

In FY 1989,  flight tests will be conducted in airspace controlled by the Oakland and Tokyo
centers to verify the projected fuel burn and time savings for the scheduled air carriers. These
flight tests will be completed in FY 1990. A prototype system will be operated in the Central
Pacific for extended evaluation. Upon completion of the evaluation, the system is envisioned
for widespread use over all oceanic areas.

Products
l Algorithms for minimum fuel path generation for an arbitrary set of position,

altitude, velocity, and time constraints.

l Prototype hardware and software.

l Algorithms and operational guidelines for minimum fuel computations within the
oceanic ATC system.

l Dynamic simulation model.

l Applications.

Recent Accomplishments
l Flight evaluation of the minimum fuel track and trajectory generation completed.

l Central Pacific track analysis and enhancement plan prepared,
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3.14 Fuel Shortage Contingency Planning

Responsible Division
AOR-200, David E. Winer

Purpose
Assess the impact of a disruption in oil supply on air transportation and develop appropriate
policy options for the FAA’s response to such an emergency.

Approach
In response to Section 271(a) of the Energy Emergency Preparedness Act of 1982,  the FAA
is developing an Aviation Energy Emergency Contingency Plan to deal with possible fuel
shortages in aviation. In support of this plan, the following three specific activities will be
pursued:

l Mathematical and statistical algorithms for a national oil shortage analysis model
(NOSAM) are being researched and developed, and a database covering national
fuel supply and consumption is being established. The model will quantify the
effects of data in terms of national economic and aviation indicators. This
information will then be used to develop policy options and to determine the
benefits or impacts of those options. In order to make objective decisions, the
model will consider such options as regulation of private stock, allocation of
supplies, drawdown of the strategic petroleum reserve, implementation of
emergency ATC procedures, imposition of slot allocation, and use of flight plan
optimization.

l Procedures for maintaining essential air service during an aviation fuel shortage
are being identified. These procedures will be evaluated during the development
of the policy options associated with NOSAM to ensure the maintenance of
maximum possible levels of air service.

l NOSAM will be tested thoroughly by imposing hypothetical oil supply disruption
scenarios on the aviation system. These studies will be used to identify areas of
needed improvement, and the model will then be modified and retested.
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3.15 Advanced Automation System (MS)

Responsible Division
AAP-1, Leland F. Page

Purpose
Provide management support for AAS acquisition and implementation. The AAS will provide
a new automation system that includes the controller workstations, computer software, and
processors necessary to handle projected air traffic loads in the 1990s and beyond.

Approach
A disciplined approach to project management is required to successfully implement a large
and complex system such as the AAS. Management activities provided by this project include
program reviews, administrative management, program analysis and control, development and
administration of budgets and fiscal programs, planning and scheduling review and approval
of procurement documents, development of management information systems, design
trade-off studies, requirements analysis and tracking, development of technical procurement
packages, proposal evaluation, technical contract management, design review, data
management, engineering testing and evaluation, and implementation activities.

Products
No new RE&D products.

Recent Accomplishments
l AAS acquisition contract awarded.

Related Projects/Activities
l ATC host computer system project, now completed, is the first transitional step

of the advanced automation program.

l AAS en route software will be modified to include AERA 1, AREA 2, and AREA
3 functions.

l The CWP, data-link processor, Mode S, traffic management system, and remote
maintenance monitoring systems all interface with the AAS.

l Voice Switching and Control System Development is a new communications
system that must be implemented in order for the initial sector-suite system to
function.
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l National Airspace Data Interchange Network and radar microwave link will
provide required switching and transmission network services for the AAS.

l AAS has the hardware and software necessary for consolidation of en route and
terminal functions into ACFs.

Project 3.15

I dA vanced Automation System (AAS) I
N E A R  T E R M MID-TERM FAR TERM

1996-2005 2006-20150, 99 oa 1lllIlll 111111111,
RE&D

Design and Development Activities

0 Project Management
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Recent Accomplishments
None - new start.

Related Projects/Activities
l Future System Definition.

Project 3.16

System Concept Definition
N E A R  T E R M I MID-TERM I FAR TERM

i 87 88 89 90 91 92 93 94 95 1996-2005 2006-2015
I I I I I I I I IIllllllI

Integrated ATC Automation Concept:

Begin Concept Development

0 Preliminary Concept Completed

---------.-----~------~-------‘------~-------------

Mamtenance/lmprovement  of Concept - Contrnuous

Advanced Concepts Laboratory:

Contract Award for Phase I Lab
0 Phase I Lab Established

\ Requirements and Lab Architecture Established

Synthetic Vision Concept:

Requirements Established
0 In-Flight Evaluation of Concept

‘Development Contract Awarded

VOLUME II



4. Communications

Communications users include not only pilots and controllers, but also computer systems,
surveillance equipment, weather sensors, and air-ground equipment. These users are linked
together today with the largest civil communications system in the federal government. The
projects in this technical area primarily support the major mission area of efficiency, along
with elements of the safety and capacity missions. Projects included are:

Communications

4.1 Future Communications Requirements and
Architecture

4.2 Network Management and Control Equipment (NMCE)
4.3 Voice Switching and Control System Development (VSCS)
4.4 National Airspace Data Interchange Network (NADIN)
4.5 Aeronautical Data-Link Communications Applications

Interfacility communications systems provide communications between FAA facilities,
including major manned facilities such as air route traffic control centers, airport traffic control
towers, and radar sites; ground-to-air radio sites; and other smaller remote facilities.

The current interfacility system has evolved piece by piece as requirements dictated. In the
past, circuit costs were low, and the ability to provide services was generally limited to public
utility communications companies. Over the years, however, common carrier
telecommunications rates have escalated and are expected to continue to do so, although
competition has recently emerged in almost all telecommunications areas. Opportunities are
now available for the FAA to take a systems approach to its interfacility communication needs
and to develop a network which will provide greater reliability through alternate routing
capabilities, flexibility, and growth potential, while constraining operating costs.

The National Airspace System (NAS )interfacility communications system (NICS) will be
established to combine and integrate communications functions into one network. NICS will
provide voice and data communications interconnectivity between facilities and sites within
the aviation system, along with intrafacility  communications and access to other external
systems (e.g., the automatic voice switching network). NICS will support other system
elements by providing voice and data services in three functional areas: transmission,
switching, and monitor and control. This new approach will result in improved and expanded
user services, while controlling costs. In the long term, facility consolidation and new services,
such as Mode S data link and automated en route air traffic control (AERA), will impose
increasing interfacility requirements. The comprehensive network will accommodate these
requirements through use of satellites and other appropriate technologies.

The ability of ground and airborne systems to exchange data without imposing added workload
on pilots, controllers, or specialists will be a key element of a future air traffic control (ATC)
environment that will operate more efficiently with higher productivity and enhanced safety.
The procurement of the Mode S system, with its integral, highly reliable data communications
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4.1 Future Communications Requirements and Architecture

Responsible Division
APS-500, Norm Fugisaki

Purpose
Develop a framework for FAA communications systems that provides the most cost-effective
use of current and emerging technologies and the capability for meeting communications
needs into the 21st century. The project will define basic system architecture and
requirements.

Approach
Determine the feasibility, cost, and impact of a digital microwave system, digital radio control
equipment, and a low-density, digital, drop-and-insert capability. Digital switching
architectures and a low-density user-access network will be examined. If feasible and
cost-effective, these technologies will be implemented in the mid-1990s.

Products
l Digital network feasibility reports.

l All-digital interfacility network architecture.

l Integrated voice/data intrafacility  communications architecture.

l Digital communications protocol standard for the national aviation system.

Recent Accomplishments
l FAA microwave network plan developed.

l Standard for the national aviation system protocols selected.

Related Projects/Activities
l Radio control equipment -- Will modernize existing radio tone control equipment

for control and remote maintenance monitoring of facilities.

l Radar microwave link (RML) replacement and expansion -- Will provide a
network of microwave radio communications links for voice and data.

l Voice Switching and Control System Development -- Will integrate interfacility
voice and data transmissions.

l Future Satellite C/N/S Systems Applications -- Will investigate satellite
applications to interfacility communications.
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Project 4.1

Future Communications Requirements and Architecture
N E A R  T E R M MID-TERM FAR TERM

187188189 90 91 92 93 94 95 1996-2005 2006-2015
I I I I I I I I I I I I I II I I

RE&D

Protocol Standards Complete

__O  Architecture Development

__O Voice/Data Integration

/
Specification

0 m” 0 Digital Microwave System Implementation

’ Contract Award
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Recent Accomplishments
l Developed NMCE Phase I functional requirements.

l Defined and developed initial prototype NMCE workstation.

Related Projects/Activities
0 Radar microwave link (RML) replacement and expansion (NAS F&E Plan) --

Will provide a network of microwave radio communications links for voice and
data.

l National Airspace Data Interchange Network (NADIN) IA and II -- Will provide
expanded data-switching capability and network monitoring functions.

l Voice switching and control system (VSCS), integrated communications switching
system, and tower communications system -- Will support inter- and intra-facility
voice communications.

Project 4.2

I Network Management and Control Equipment (NMCE)
N E A R  T E R M MID-TERM

85(86187188189190191 192193194195 , ,1?g,6-,2005 I
I I I I I

NMC Operational Concept

NMCE Functional Requirements Definition

NMCE Performance Requirements Definition

NMCE  Workstation Testbed

NMCE Evaluation Plan

NMCE Man-Machine Interface Graphics Definition

 Network Automation Requirements

NMCE Architecture

O-t-0 NMCE Speci f icat ion

I,

FAR TERM
2006-2015
I11111
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4.3 Voice Switching and Control System Development (VSCS)

Responsible Division
AAP-400, H. Lee Tucker

Purpose
Provide management support to develop connectivity and control functions for ATC,
intercom, interphone, and air-ground voice communications systems.

Approach
Provide management support to:

l Develop two competing prototype systems using off-the-shelf technology - FY
1987 to 1989.

l Acceptance test and design competition - FY 1989.

l Select production design - FY 1989.

l Production-critical design review - FY 1990.

l Update design - FY 1990.

l Commit to full production - FY 1990.

Products
No new RE&D products.

Recent Accomplishments
l Prototype critical design review.

Related Projects/Activities
l VSCS must be available and installed prior to initial sector-suite implementation.

l Radio control equipment performs the radio channel signaling and control
functions to support ground-air voice communications.

l Multichannel voice recorders record all voice communication between air traffic
controllers and pilots.
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4.4 National Airmace Data Interchange Network CNADIN)

Responsible Division
APS-500, Norm Fugisaki

Purpose
Analyze, design, and specify enhancements to NADIN II that will meet the data transfer
requirements of the major FAA project functions and facilities in the NAS F&E Plan. As it
evolves, NADIN II will provide a cost-effective and integrated common-user data transfer
system. The resulting communications system will cost significantly less than alternative
network solutions and will substantially reduce the number of dedicated circuits and their
associated costs.

Approach
NADIN II system design is based on data transmission requirements of new systems and
consolidation of present systems. This communications utility will be coordinated with other
FM communications initiatives to provide required trucking and transmission facilities.
NADIN II development involves a two-phase approach, resulting in a single specification that
will satisfy both Phase 1 and 2 requirements.

Phase 1 will provide packet-switching nodes with virtual circuit and alternate routing
capability, centralized network control and monitoring, and additional trunking. Phase 2 will
provide the capability for system enhancements, including additional system capacity,
connectivity, and interfaces. The standardization of access interfaces and exchange protocols
will be specified to ensure future flexibility for system evolution. NADIN II will provide
quick-response, interactive data transfer and efficient file and database transfer capabilities.

Evolution of the ATC system to provide the capability for a standard interface to NADIN II
will require the development of new network management capabilities. A protocol conversion
capability will allow existing FAA terminal equipment to operate with the standard NADIN
II interface. In addition, the capability to interface NADIN II to existing message-switching
systems will necessitate the development of a gateway capability between networks.

During FY 1988,  studies were performed to assess the overall communications requirements
of the AAS in the 1990s  and to generate the technical documentation necessary to determine
the maximum scope of the required NADIN II Phase 2 expansion. In FY 1989,  funds will be
used to further analyze the requirements of the AAS to determine the exact expansion
required. The F&E-funded expansion will be implemented according to these studies. In FY
1990,  these activities will continue.
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Products
l Phase II expansion requirements.

l NADIN II functional verification.

Recent Accomplishments
l Specifications developed and approved.

l Interface documents developed and baselined.

Related Projects/Activities
l Future needs for ACFs and the AAS will be met by these NADIN enhancements.

l NADIN will satisfy remote maintenance monitoring system data transmission
requirements.

l NADIN will satisfy weather data distribution requirements determined for the
Central Weather Processor (CWP).

Project 4.4

r-7- ~National Alrspace Data Interchange Network (NADIN) I
N E A R  T E R M

85186187~88189190191  192193194195

I MID-TERM FAR TERM
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Cost-benefit studies of proposed air-ground data communications applications will be
conducted to determine the priority of Mode S services and the order of their implementation.
Guidelines for service implementation will be developed that will provide OS1 detail and
ensure the interoperability of multiple links. Communications protocols and message-coding
standards for text; graphic; and bit-oriented, air-ground data-link communications will be
developed. Interfaces between Mode S and all NAS F&E Plan projects providing or using the
air-ground data link will be defined. Technical guidance will be provided as appropriate.

Applications to be examined include:

. Air-ground data exchanges (some totally automated) necessary to allow real-time
flight plan processing on the aircraft and to communicate time-based clearances.

l Provision of automatic traffic, terrain, and airspace information.

l Automatic generation of sequencing and spacing clearances.

l Surface traffic management aids.

. Automated airport services at both manned and unmanned facilities.

l Automated weather update information and automated terminal information
service for equipped VFR and IFR aircraft.

l Automated aircraft weather-reporting systems.

l Automated on-screen display of hazardous weather conditions in the cockpit.

l VFR flight following and search and rescue service.

l Weather graphics products for low-cost avionics.

l Downloading of aircraft control surface information for improved Mode S
tracking.

Products
l Development systems -- Mode S data-link engineering testbed and other

engineering tools; Mode S data-link avionics testbed (processors and input/output
devices); and demonstration, testing, and user evaluation of applications.

0 Software -- Application-independent communications protocols and
message-coding algorithms, interfaces between Mode S and NAS F&E Plan
projects that provide or use the air-ground data link, and applications and interface
software ultimately needed to implement feasible and cost-beneficial services.
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l Technical guidance data -- Data-link national aviation system standard, data for
the Radio Technical Commission for Aeronautics (RTCA) process that is
developing minimum operational performance standards (MOPS), data for the
development of International Civil Aviation Organization standards and
recommended practices, and data-link interoperability guidelines.

l Requirements and analyses -- Architectural and operational requirements for
Mode S data link interface with the AAS, CWP, and weather communications
processor; correlation of graphic data-link weather presentation with actual
weather, as observed by the pilot, to permit product improvement; user and FAA
cost-benefit studies of feasible data-link applications to determine service priority
and implementation order; and operational concepts for each application.

Recent Accomplishments
l A draft MOPS for the Mode S data-link processor, developed by the RTCA.

MOPS uses the OS1 reference model developed by the International Organization
for Standardization. Implementing this model permits use of both data links (e.g.,
Mode S and satellite) and input/output devices on board an aircraft.

l Testbeds have been established at the FAA Technical Center, Lincoln
Laboratory, and MITRE Corporation to develop and validate data-link
applications in cooperation with the FAA and user community.

l Several ATC services have been identified for early implementation in the
national aviation system. These services were chosen to provide early benefits and
to encourage equipage of Mode S data-link avionics.

l Over the past year, representatives from the data-link applications program have
visited and briefed a number of aviation organizations, avionics manufacturers,
and airframe manufacturers to update them on the FAA’s Mode S data-link
program. These briefings encourage users to support the development of
data-link applications and prepare for the implementation of the Mode S data
link.

Related Projects/Activities
l Mode S (NAS F&E Plan) -- Provides two-way radio frequency data link to aircraft

equipped with the Mode S transponder.

l Aeronautical data-link processor (NAS F&E Plan) -- Provides message
formatting and sensor routing for all applications.

l Advanced Automation System (NAS F&E Plan) -- Provides data-link processing
for ATC services.

l NADIN II -- Provides communications paths between the Mode S sensors and
ground system elements.
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5. Navigation and Landing

The FAA has the responsibility for developing and implementing radionavigation systems to
meet the need for safe and efficient navigation and control of all civil (and a significant portion
of military) aviation. The Federal Radionavigation Plan (FRP), jointly developed by the
Department of Defense (DOD) and the Department of Transportation (DOT), sets forth an
approach to the implementation and operation of radionavigation systems that ensures the
efficient use of resources and the full protection of national interests. Three major RE&D
projects support the FAA navigation and landing systems responsibilities:

Navigation and Landing

5.1 Improvements to Navigation Systems
5.2 Precision Approach and Landing
5.3 Navigation Systems Development

These projects respond to the recommended policies and plans set forth in the FRP and to the
expressed needs of airspace users. However, as user needs continue to evolve and demands
on the aviation system grow, alternative system concepts and technologies will need to be
examined. For example, helicopter operators require low-altitude, high-accuracy navigation
coverage in urban areas where LORAN C may not be adequate. Effective integration of area
navigation capability is needed so that users can realize the full extent of fuel savings and other
benefits made possible by that concept. Through a joint DOD/DOT policy statement,
agreement has been reached to pursue approval of the global positioning system (GPS) as a
supplemental en route navigation system. Further evaluation and development of GPS will be
conducted with the goal of certifying it as a “sole-means” navigation system, and an integrated
GPS-GLONASS avionics will be investigated to determine if such a configuration can be used
as aworldwide sole-means system. The integration of LORAN C and GPS in avionics will also
be examined to determine whether this combination can serve as a sole means of navigation
in the aviation system.

With regard to precision approach and landing services, operation-specific standards and
procedures need to be developed for conventional, short takeoff and landing, and vertical
takeoff and landing aircraft to permit use of the wide-angle coverage capabilities and growth
features (e.g., 360-degree azimuth function) of the microwave landing system (MLS). Other
planned MLS support activities include the definition of lighting system requirements and the
development of appropriate International Civil Aviation Organization (ICAO) standards and
guidance material for MLS installations.

The results of these activities will be examined and used as input to the biennial FRP update.
This will serve to refine the recommendations for the mix of systems needed to satisfy civil and
military aviation requirements.
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5.1 Improvements to Navigation Systems

Responsible Division
ASA-100, Robert Valone

Purpose
Expand the utility, improve the performance, and increase the efficiency of navigation systems
currently operated and maintained by the FAA. Aid in the orderly integration of evolving
airborne navigation technology into the national aviation system.

Approach
Modernize and sustain engineering of ground-based navigational aids to reduce operating
costs and improve performance. Available technology will be identified, and its applicability
to navigational aids that would improve performance or meet new requirements will be
assessed (e.g., improving the very high frequency omnidirectional range (VOR) antenna
system to reduce sensitivity to the site environment). The technical feasibility and potential
benefit of adding functions within the VOR, distance measuring equipment (DME), or
nondirectional beacon (NDB) radio frequency spectra, without degradation of existing service,
will be assessed (e.g., the use of spread-spectrum techniques to transmit navigation data to
aircraft).

Potential enhancements will be evaluated in simulated operations. Validation of these
enhancements will be accomplished through use of prototype hardware and software
developed for limited operational evaluations (e.g., the application of one-way ranging
techniques to DME).

Based on the results of the tests and evaluations, guidelines and equipment specifications will
be developed. For example, FM approval of the GPS for civil use, either as a supplemental
or sole-means air navigation system, requires that the system satisfy all applicable
requirements. Relevant GPS performance issues include integrity and coverage reliability.
GPS will be used in progressively more demanding applications, ranging from en route
navigation to nonprecision approach guidance. This process will include tests and evaluations
involving the available satellite constellation, laboratory simulations, and analytical studies.
Flight tests will include representative actual or simulated environments, using available GPS
receivers.

Performance standards and certification guidance will be developed for users’ avionics
equipment and integrity-monitoring facilities. Documents will include national aviation
standards, minimum operational performance standards for avionics, and avionics
certification guidance.

As a supplemental means for navigation, GPS should have little impact on existing systems,
standards, and operational procedures. Adopting GPS as a sole-means navigation system,
however, would require more stringent integrity and coverage reliability.
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This project will investigate enhanced navigation performance through systems integration. In
particular, the integration of LORAN C and GPS in avionics will be examined to quantify
possible performance. Currently, GPS and LORAN C are both supplemental aids: an
approved system must be available on the aircraft if either is used in instrument conditions.
Through integration, it may be possible to develop an airborne system that can be approved
as a sole means of navigation.

Methods for managing airborne navigation databases to ensure that aircraft and air traffic
controllers are using common reference information will also be investigated.

Products
l Reports on the technical, operational, and economic feasibility of adding new

functions to existing navigational aids.

l Evaluation of prototype navigation system improvements.

l Specifications for improvements to ground-based systems.

l Revised standards for performance and design of systems.

l A report on airborne database management methods.

l A report on the use of GPS as a sole-means radionavigation system.

l Specifications of recommended technical and operational design characteristics
for user equipment, ground control and monitoring system, and other appropriate
elements, as a function of the following operational applications:
- En route navigation -- supplemental and sole means.

- Nonprecision approach.

l Reports presenting cost-benefit assessments and recommended guidelines for
integrating GPS into the national aviation system as a function of operational
applications.

l Report to the Congress on integrated GPS and LORAN C navigation.

Recent Accomplishments
l LORAN C ground station equipment procured to expand coverage of the 48

contiguous states by having the U.S. Coast Guard install four new midcontinent
stations.

l LORAN C monitors produced to support LORAN C nonprecision approaches.

l “Sole-means” requirements established for accuracy, coverage, and integrity.

l National Aviation Standard for NDB.
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5.2 Precision Approach and Landing

Responsible Division
ADS-200, William F. White

Purpose
Develop operational procedures and criteria for advanced MIS configurations and special
applications.

The MIS has been adopted by the ICAO as the international standard approach and landing
system to replace the instrument landing system (KS). The azimuth and elevation stations and
associated precision distance measuring equipment (DME/P) will support a variety of curved
and segmented area navigation (RNAV) approach paths.

Approach
Research and development for MIS will continue to support and enhance MIS operations in
the National Airspace System (NAS).

l Analyze current autoland systems to determine the feasibility of shorter final
approach length with modified capture laws using MIS curved intercepts.

l Develop MIS RNAV capability in Phase II training simulator.

l Study aircraft/ATC integration of advanced MIS procedures using interactive
cockpit/ATC simulators.

Products
l Working papers for all-weather operations panel of ICAO.

l Recommendations for back azimuth display sensitivity and switching logic.

Recent Accomplishments
l Optimum sensitivity value determined for missed approach and departure.

l Front-to-back azimuth transition method determined.

Related Projects/Activities
l Integrated studies to provide data on advanced MIS applications from the ATC

standpoint. Selected airports are modeled, with proposed MIS approaches and
departures studied using controllers familiar with existing procedures at these
locations.
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5.3 Navigation Systems Development

Responsible Division
ADS-loo, Clyde Miller

Purpose
Identify and evaluate emerging technologies and new concepts for application in the evolution
of navigation services to satisfy future requirements. This project supports the biennial revision
of the FRP and provides the FAAinput  to the DOT/DOD Navigation Working Group. Possible
future navigation systems will be examined as either extensions of or alternatives to existing
planned navigation systems, with the goal of satisfying projected user requirements.

Approach
Future navigation systems will be subjected to a total system analysis that addresses safety,
economic performance, and operational and technical issues. At a minimum, these future
systems should:

l Meet the service needs of the civil aviation community.

l Be responsive to changing operational and technological environments.

l Accommodate a necessary degree of standardization and interoperability for both
domestic and foreign operations.

l Meet the required level of service in a cost-effective manner.

Algorithms and potential systems will be developed and applied in laboratory simulations to
test the effectiveness of proposed concepts (e.g., geostationary satellite system one-way
ranging systems). The relative merits and deficiencies of different systems will be measured
against requirements. Based on results, technical and functional design specifications will be
developed for the recommended system.

Supplemental studies and analyses will be performed as necessary to support more fully the
FAA input to the DOT/DOD Navigation Working Group. This input will refine
recommendations published in the FRP on the mix of systems needed to satisfy civil aviation
requirements.

The principal new navigation system that will benefit civil aviation is the GPS. Additional
investigations will continue through FY 1990 relating to self-contained integrity techniques
now that the DOD has requested approval of a 24-satellite constellation. The development of
the ground monitoring system suitable for nonprecision approaches will also be completed in
this time frame.
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One new concept being explored is the integration of GPS and the USSR’s GLONASS satellite
navigation system to provide a sole-means worldwide radionavigation system. Parallel to these
efforts, the 1990 edition of the FRP will be published.

Products
l Biennial publication of the FRP.

l Specified technical and operational design characteristics of the recommended
system.

Recent Accomplishments
l Fourth edition of the FRP published May 1987.

Related Projects/Activities
l Improvements to Navigation Systems.

l Precision Approach and Landing.

l Satellite-Based Air-Ground Communications.

l Future Satellite C/N/S Systems Applications -- Will provide inputs to future
updates of the FRP.

Project 5.3

I Navigation Systems Development
N E A R  T E R M I MID-TERM I FAR TERM

1996-2005 2006-2015
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Final Decision GPS  Monitoring

GPQGLONASS Interoperability Decision
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mid-term. Through these acquisitions, the FAA will have surveillance sensors in place
capable of providing primary and secondary coverage down to at least 6000 feet mean sea
level or minimum en route altitude, throughout the contiguous United States.

The implementation of these improved surveillance sensors does not mean that
development of the surveillance system has been completed. Additional development is
needed to improve the quality of sensor data merging at the sensor site (for the integration
of primary and secondary surveillance data) and at the air traffic control (ATC) facility
(for the upgrading of multiple-sensor data processing). The realization of these
improvements will result in higher quality, more reliable, and more standardized
surveillance data that will reduce the processing requirements of functions using these
data and improve the overall operation of the system.

Other types of radar technologies, such as new phased-array-type antennas, will also be
investigated for suitable application.

SurfaceSurveillance

The goal of this activity is to provide a capability to detect, precisely locate, and identify
all aircraft on the maneuvering area of an airport and to monitor the movement of ground
vehicles operating in this area. An immediate requirement is the detection and prevention
of runway incursions under low-visibility and low-ceiling conditions.

Current ground traffic monitoring and management are labor-intensive, utilizing visual
and radar surveillance as well as voice communications. Equipment deficiencies and the
communications procedures required to establish aircraft identity limit the number of
operations possible during periods of low visibility. A primary need is the automated
identification of aircraft under surveillance to support the development of automation
features that will reduce the incidence of runway incursions. The Airport Surface
Surveillance project will develop a technique for providing vehicle identification on the
airport surface detection equipment (ASDE) display.
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6.1 Radar System Improvements

Responsible Division
ASA-100, Robert Valone

Purpose
Develop radar data-processing algorithms necessary for new digital radar sensors. Establish
certification standards and procedures for new radar used in the terminal and en route air
traffic control systems.

Approach
The new NAS F&E Plan radar sensors differ from current radar systems in that they provide
better positional accuracy and have only digital output. Current radar systems must be
upgraded to provide the same capabilities. Radar certification procedures and standards must
also be revised.

The project will develop radar-processing algorithms as follows:

l Examine characteristics such as Doppler velocity (which is available in the new
primary sensor) for use as correlation criteria in surveillance tracking.

l Evaluate the use of primary and Mode S air traffic control beacon interrogator
tracking data to improve track correlation.

l Analyze proposed algorithms with the simulated data.

l Evaluate live data collected at the FAA Technical Center.

l Refine real-time data from ASR-9 sites.

l Prepare specifications for primary surveillance, tracking, and combined tracker
for future procurements and for a modification kit for existing sensors.

The present ASR-9/Made S output will not support the necessary performance and accuracy
required by the Advanced Automation System (AAS) specification and Configuration Control
Decision 8508. AAS testing activities will require input from a combined tracker in 1991,  and
implementation will require tracker input from all of the ASR-9 and Mode S sites. In FY 1989,
workwill be initiated on developing anintegrated tracker and a testbed to support MS testing.
In FY 1990,  these efforts will continue, along with additional work on supporting technical
data and test planning.

Products
l Specifications for combined tracker for future procurements.

l Specifications for a modification kit for delivered sensors.
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implementation will require tracker input from all of the ASR-9 and Mode S sites. In FY 1989,
workwill be initiated on developing anintegrated tracker and a testbed to support MS testing.
In FY 1990,  these efforts will continue, along with additional work on supporting technical
data and test planning.

Products
l Specifications for combined tracker for future procurements.

l Specifications for a modification kit for delivered sensors.
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6.2 Low-Altitude Surveillance

Responsible Division
ADS-200, William F. White

Purpose
Provide surveillance and separation services to rotorcraft and fixed-wing aircraft, initially in
certain low-altitude and urban areas. Develop an all-weather surveillance system integrated
with the national aviation system for all low-altitude, offshore, and remote areas, and provide
the surveillance system basis for low-altitude direct routings.

Approach
Formulate the functional and operational requirements for a low-altitude surveillance system
that will facilitate improved operations, routes, and designs in domestic and offshore airspace.
Activities in the initial phase of this project include analyses of flight operations, air traffic
control, and earlier technical studies [e.g., LORAN C Flight Following (LOFF)] to develop
low-altitude surveillance system requirements. Cost-benefit analysis will be conducted on the
candidate systems that can satisfy these requirements.

In its second phase, this project will develop the A-level functional design specifications for
an integrated low-altitude surveillance system.

Products
l Low-altitude surveillance system requirements.

l Cost-benefit analysis.

l A-level functional design specifications.

l Design document.

Recent Accomplishments
l Report on LOFF accuracy in comparison with radar accuracy in the Gulf of

Mexico.

Related Projects/Activities
l Rotorcraft Master Plan -- Provides the overall plan for rotorcraft operations up

to the year 2000.

l Low-altitude communications -- Will provide enhanced rotorcraft
communications.
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6.3 Landing Monitor for Closely Spaced and Converging Runways

Responsible Division
ASA-100, Robert Valone
ADS-S, Anees Adil

Purpose
Develop improved surveillance of aircraft flying approach, landing, and missed approach flight
paths for closely spaced parallel runways, triple runways, and converging runways to achieve
increased airport capacities during instrument meteorological conditions.

Approach
A previous study suggested that independent operations at parallel runways separated by at
least 3400 feet can be safely conducted when a sensor with a l-milliradian (mrad) azimuth
accuracy and a 2-second update rate is used to detect blunders. The study also showed that a
sensor providing a 1-mrad/l-second  update capability is required for 3000-foot parallel runway
separations.

Alternative surveillance concepts will be examined, including back-to-back and electronically
scanned antennas, a production Mode S sensor, and a production Mode S sensor modified for
back-to-back antenna operations. Engineering models of an electronically scanned antenna
sensor and a sensor having Mode S surveillance performance, called the air traffic control
radar beacon system (ATCRBS) monopulse processing system, will be developed and
deployed at Raleigh-Durham, North Carolina, and Memphis, Tennessee. The ATCRBS
processing system will be equipped with back-to-back, 5-foot open-array beacon antennas to
obtain 2.4-second  update interval data.

An engineering testbed with variable azimuth precision (l-5 milliradians) and update rates
(0.5 to 5 seconds) will be installed and tested at Raleigh-Durham to determine required
technical characteristics for a landing monitor to reduce runway separations below the current
4300-foot standard. An evaluation of alternative system designs will also be conducted.

Measurements of instrument landing system aircraft trajectories in both visual and instrument
meteorological conditions will be made to characterize parallel approach flight path
deviations. This information will be used to support safety model validation and to test
automatic blunder detection algorithms. Data will be gathered on targets of opportunity and
on test aircraft flying blunder profiles. Both sensors will provide displays and automatic
blunder detection alerts for evaluation by air traffic control personnel.

Cost-benefit studies will be performed to determine the best system solution for airports of
interest. Operational procedures and guidelines will be established based on test results. Final
production specifications for the electronically scanned and back-to-back rotary antennas will
be developed for follow-on production procurements planned for FY 1990.
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Products
Operational requirements definition.

Automatic blunder detection algorithms.

Database of parallel approach aircraft trajectories.

Validated runway separation safety model.

Measured performance of alternative sensors, displays, and blunder detection
algorithms.

Procurement specification for production sensors or sensor modifications.

Operational procedures and guidelines.

Evaluation of high and medium data rate sensor system designs.

Recent Accomplishments
l Prototype high data rate system has been installed and is undergoing testing at

Raleigh-Durham.

0 The AMPS sensor with back-to-back antenna capability was installed at Memphis
Airport.

l The data collection phase started.

Related Projects/Activities
l Mode S (NAS F&E Plan) -- Will provide production Mode S sensors, which

would be modified for back-to-back antenna operation.
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6.4 Surface Traffic Surveillance

Responsible Division
ASA-100, Robert Valone

Purpose
Provide automatic radar tracking, target identification, Mode S identification, and data link
for improved airport surface traffic surveillance and communications. At high-density airports,
these improvements will reduce the heavy workload of air traffic controllers responsible for
the movements of taxiing aircraft and supporting ground vehicles.

Approach
ASDE radar allows tower controllers to monitor ground traffic during times of limited
visibility. This project continues research aimed at enhancing ASDE radar to provide
automatic radar tracking and target classification and adds Mode S to provide aircraft
identification and data link capability.

Project activities are focused on three objectives:

l Develop a simple target classification technique for ASDE data. The initial
instrumentation capability may involve a simple nonscanning system that will
support the gathering of field measurements on a variety of targets. Output data
from this radar will be recorded for subsequent use in the development and
evaluation of techniques for classifying targets.

l Specify modifications to ASDE hardware and software to improve detection
accuracy and the ability to track targets automatically. Enhancements will also
include the capability to network multiple ASDE installations.

l Develop approach for the integration of Mode S with ASDE to permit target
identification and data-link communications. Different configurations will be
tested and evaluated at various locations using a surface measurements facility.

A transportable, integrated ASDE/Mode S testbed will be built and used to validate real-time
performance. The resulting system will support both surveillance and data-link
communications on the airport surface. RE&D will determine whether a separate data-link
communications system for surface aircraft identification will be needed at airports not
scheduled to receive an ASDE system.

Products
0 System performance requirements in airport environment.

l Specifications for ASDE modification.

l Integrated ASDE/Mode S testbed.
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Recent Accomplishments
None - new start.

Related Projects/Activities
l ASDE 3 radar (NAS F&E Plan) will be installed at selected locations.

l Data-link applications development includes integrating enhanced ASDE with
the Mode S data link so that aircraft identifiers are consistent and data
communications can occur.

Project 6.4

1 Surface Traffic Surveillance

I N E A R  T E R M MID-TERM FAR TERM
1996-2005 2$006-2015“S “V “9 3” 3 1 YL 1 J 3 94 95 IIIIIlll 111111111

RE&D

o-0 System Design

o-0 Testbed  Development

0-o Flight Testing

F&E
0 Real-Time Operational Demo

0-o Implementation
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6.6 Special Surveillance System

Responsible Division
ASA-100, Robert Valone

Purpose
Determine if the three-dimensional radar known as the special surveillance system (S3) will
enhance safety by detecting intruders (aircraft unequipped with Mode C) violating TCA
airspace, and assess the collision risk associated with such violations.

Approach
A three-dimensional radar system on loan from the U.S. Army will be modified for data
collection and installed in the Los Angeles area.

A demonstration of this radar will take place between September and December 1988,  during
which time controllers will operate the S3 display and determine if such a radar can be used
to enhance safety in the Los Angeles TCA.

Data will be collected during the entire period for analysis and quantitative risk determination.
Results of this analysis will be used to determine future actions.

Products
l Data report.

l Risk assessment report.

l S3 safety enhancement report.

Recent Accomplishments
l Letter contract awarded to Hughes Aircraft for the demonstration activities.

Related Projects/Activities
None.
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7. Aviation Weather

Weather is, and will continue to be, a critical factor in all flight operations. It is the single
largest contributor to delays and a major factor in aircraft accidents and incidents. Weather
service users encompass the entire spectrum of flying, from the casual pleasure flyer to the
operator of the most sophisticated, high-performance aircraft.

The projects in this technical area support the safety mission area and, to a lesser extent,
efficiency and capacity. Projects are divided into two subareas: data acquisition and
information distribution.

Data Acauisition

7.1 Next Generation Weather Radar (NEXRAD)
7.2 Terminal Doppler Weather Radar (TDWR)
7.3 Low-Level Windshear Alert System Enhancements

Information Distribution

7.4 LLWAS  Voice Synthesis
7.5 Central Weather Processor (CWP)
7.6 Icing Forecasting Improvements

Routine weather data -- surface weather observations, winds and temperatures aloft, and area
forecasts -- are required by pilots for strategic flight planning. Regulations mandate the use
of surface weather observations for the conduct of flight operations. Information on hazardous
weather conditions, such as windshear, gust fronts, thunderstorms, and poor visibility, is
necessary for departure and landing decisions. Pilots also need information on severe weather,
turbulence, and icing for en route tactical avoidance.

Today’s system is primarily a manual one that is both labor-intensive and constrained by voice
communications. It frequently fails to serve fully the needs of all flight operations. The
aviationweather system of the future, currently being developed, must provide precise weather
information to aviation users.

The goals of the FAA’s aviation weather system development program are as follows:

l Increase the quality, frequency, and accuracy of weather observations.

l Improve the quality of weather analyses and forecasts, especially short-range
forecasts.

l Increase the efficiency of the distribution of weather information.

The FAA can achieve these goals only through the cooperation and assistance of the National
Weather Service (NWS), other government agencies involved in weather activities, the
aviation industry, and system users. The successful achievement of these long-range goals will
ensure that the aviation community is provided with maximum safety and the ability to operate
economically.
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The FAA has established a comprehensive plan for the development of the aviation weather
system for the next decade. This plan, called the Aviation Weather System Plan, has brought
into focus the various operational and research programs of all involved agencies that will
directly support the achievement of the goals outlined above. This modernization plan
addresses the phased development of aviation weather services. In addition, the windshear
hazard to aviation is specifically addressed in the FAA’s Integrated Windshear Program Plan.
This plan addresses activities in five major areas:

l Education, training, operating procedures, and testing.

l Development and improvement of sensors for detection of low-altitude
windshear.

l Terminal information systems.

l Airborne warning and flight guidance systems.

l Characterization of low-altitude meteorological hazards.

Data Acquisition

Weather observations assess the entire field of atmospheric and meteorological
conditions. Such assessment includes the measurement of surface weather parameters
and the visual examination of weather conditions; pilot reports and remote sensing of the
upper atmosphere by radar, balloon sounding, satellite, and automatic aircraft reports;
and detection and tracking of convective storms by radar.

Today, surface observations require a series of manual and labor-intensive tasks. A key
development program is jointly sponsored by the FAA and the NWS to automate the
process of acquiring surface observations. Procurement, installation, and maintenance of
automated systems will be under the program management of the NWS.

The FAA is planning to procure 160 of these systems off the shelf to meet an urgent need
for weather observations, primarily at nontowered airports with instrument approaches.
The FAA’s off-the-shelf systems will have several configurations to measure some or all
of the following parameters: ceiling, visibility, wind data, temperature, dewpoint, pressure
(altimeter setting), and density altitude. The measured data will be automatically
processed and formatted for distribution. Data distribution will be either through
computer-generated voice by radio broadcast or telephone, or through digitized data
transmission by land-line or microwave link. The system will be capable of operation in
either an attended or unattended configuration. It will be of modular design, permitting
additional sensors to be incorporated.

The FAA is also working with the NWS on the procurement of over 500 systems for
towered and nontowered airports for installation in the 1990s. These systems, being
procured by NWS for the FAA, are similar in design and employ the same basic sensors,
with the addition of a present weather sensor and a cloud height measurement to above
10,000 feet. The automated surface weather observing systems developed in the near term
will also identify types of precipitation. The FM and NWS will continue to enhance the
capability of these systems.
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In the current system, the acquisition of upper-air data is basically accomplished through
balloon soundings, an expensive and labor-intensive method. For a number of years, the
National Oceanic and Atmospheric Administration (NOAA) has been developing new
techniques and equipment for sounding the upper atmosphere. Engineering models of
ground-based tropospheric very high frequency/ultra-high-frequency radar wind profilers
and microwave radiometers for temperature and water vapor soundings, capable of
measurements from the surface to approximately 60,000 feet (FL600), have been
developed and tested. A 30-station Profiler network will be installed in the midwest in
1989,  beginning a 5-year operational evaluation. Satellite-based infrared radiometric
sounders are also being evaluated. In the year 2000 and beyond, the aviation system will
be provided with accurate and current global upper-air data from the combined
deployment of these types of systems. With the advent of worldwide air-ground digital
data links, atmospheric measurements automatically acquired by aircraft will also be
incorporated into both national and international meteorological centers and databases.

Another joint program, involving the Department of Transportation, Department of
Defense (DOD), and Department of Commerce, is the development and deployment of
the Next Generation Weather Radar (NEXRAD). This program is directed by a Joint
System Program Office that is funded and staffed by the FAA, NWS, and the U.S. Air
Force. NEXRAD prototypes are being fabricated by two competing contractors and will
undergo full operational testing and evaluation; a production contractor will then be
selected. A nationwide network of radar that will meet the weather detection needs of
the FAA, NWS, DOD, and other government and private organizations will be deployed
under this program.

The FAA has initiated a separate project for the development of a Terminal Doppler
Weather Radar (TDWR) for detecting windshear and hazardous weather in the
immediate vicinity of an airport. The deployment of Doppler weather radars at major
airports that are subject to frequent hazardous windshear conditions and severe convective
storm activity will supplement the en route coverage of the NEXRAD network and greatly
enhance the safety and efficiency of airport operations. Weather data provided by this
radar will improve “nowcasts” of terminal conditions and provide real-time weather
information to pilots and air traffic control (ATC) facilities.

Analysis and Forecasting

Weather analysis and forecasting are primarily an NWS responsibility. The FAA
establishes operational requirements for aviation weather services and products and
assists NWS in the acquisition of basic weather data, as well as the distribution of data and
finished weather products.

The FAA supports the national stormscale operational and research meteorology
program. This long-range research program is specifically aimed at developing
near-real-time analyses and forecasts of mesoscale weather for operational applications.

Additionally, it is anticipated that the centralweather service unit (CWSU) meteorologists
located at each area control facility (ACF) will play an expanded role in nowcasting --
much along the lines of today’s weather advisory product. Sophisticated weather data
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7.1 Next Generation Weather Radar CNEXRAD)

Responsible Division
ASA-200, Carey L. Weigel

Purpose
Apply the new generation of Doppler weather radar, which provides accurate information on.
precipitation, wind velocity, and turbulence, and develop new software algorithms to take
maximum advantage of the improved detection of these weather data. This will improve
hazardous weather detection, reduce flight delays, and improve flight planning.

Approach
The FAA has joined with the NWS and the U.S. Air Force Air Weather Service in a program
designed to develop and deploy the NEXRAD system. In general terms, NEXRAD
requirements can be broken down into five areas: detection, signal processing, weather
product generation, display, and reliability and maintainability. The NEXRAD system must
have sufficient sensitivity to detect very weak signals, such as those from gust fronts in the
absence of precipitation, and to detect light to moderate precipitation from a distance of about
150 miles. NEXRAD signal processing is required to eliminate signals that could contaminate
the measurement of weather phenomena, such as ground clutter. The NEXRAD system uses
basic weather measurements made at different elevation angles to provide accurate indicators
of the presence of hail, turbulent areas, and tornadoes. The FAA is also developing the CWP
for the distribution and display of NEXRAD data. The CWP will collect data from many
NEXRAD systems and integrate these data into regional composite pictures for FAA users.
NEXRAD reliability and maintainability specifications require that the system rarely fail and
that repairs take less than 30 minutes, with the help of automated diagnostics.

NEXRAD will be used to provide hazardous and routine weather radar data for all altitudes
above 6000 feet throughout the contiguous United States, except over mountainous areas in
the west where the lower altitude will be 10,000 feet. Weather radar coverage will also be
provided for selected areas in Alaska, Hawaii, and the Caribbean.

NEXRAD provides several aviation weather products related to winds, windshear, turbulence,
thunderstorm detection, storm movement prediction, precipitation, hail, frontal activity, icing
conditions, mesocyclones  and tornadoes, and hurricanes. Meteorological algorithms exist for
many of these products. The FAA is devoting considerable research activity to the
development ofwindshear  and icing algorithms. To identify unique radar detection signatures,
icing phenomena data will be analyzed in FY 1989;  in FY 1990,  a NEXRAD software
enhancement will be documented and tested. Further RE&D efforts may be required for the
validation and enhancement of algorithms needed to meet the requirements of weather
products for air traffic control, including the weather radar data needed for the CWP.
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Products
0 Prototypes.

l Specifications of windshear algorithms, icing algorithms, and NEXRAD software
enhancements.

Recent Accomplishments
l Weather radar support tests completed at Memphis, Tennessee; Huntsville,

Alabama; and Denver, Colorado.

l Operational test of NEXRAD application in terminals completed at Denver
8/3 l/88.

l Limited production contract for 10 units awarded 12/87.  Weather radar support
facility established at Denver, Colorado, for operational testing of NEXRAD
terminal applications and for data acquisition, development of meteorological
algorithms, and evaluation of radar performance.

Related Projects/Activities
l Central Weather Processor (CWP) -- Will distribute weather radar data.

l Weather Radar Program [NAS Facilities and Equipment (F&E) Plan] -- Will
establish an aviation weather radar network.

l Terminal Doppler Weather Radar (NAS F&E Plan).

Proiect 7.1

Next Generation Weather Radar (NEXRAD) I
E A R  T E R M I MID-TERM I FAR TERM I

’ 88 89 90 91 92 93 94 95 1996-2005 2006-2015
IIIIIlll I I I I I II I I

1 RE&D

Weather Radar Evaluation - Memphis, Huntsville, and Denver

Algorithm Development

O----- Icing Phenomena Data Collection

o---------O  Program Management Support

V Icing Detection Software Enhancement, Documentation,
and Testing

L&O NEXRAD Implementation
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Related Projects/Activities
l Low-Level Windshear Alert System Enhancements -- Will provide research on

increased detection probability, reduced false alarms, improved interpretability,
and procedures for identifying hazard characteristics of windshear.

l Next Generation Weather Radar (NEXRAD) -- Will develop Doppler radar
applications for weather sensing and provide initial systems for installation at
selected airports.

Proiect 7.2

I Terminal Doppler Weather Radar (TDWR) I
MID-TERM FAR TERM

___O Data Acquisition and Analysis

” Alaorithm  Development

Contract Award
__O TDWR Implementation
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7.3 Low-Level Windshear Alert System Enhancements

Responsible Division
APS-500, Norm Fugisaki

Purpose
Improve windshear identification performance of the Low-Level Windshear Alert System
(LLWAS) with respect to increased detection probability, reduced false alarms, and improved
interpretability. Develop procedures based on identified hazard characteristics in order to
provide improved warnings to pilots.

Approach
LLWAS algorithms are being developed to improve windshear detection at airports, including
the new Denver mega-airport, enabling controllers to issue advisories to pilots on windshear
hazards. In FY 1990,  a new algorithm developed in 1989 will expand LLWAS coverage to 3
miles from runway ends. In FY 1989 to 1990,  windshear information from LLWAS and TDWR
will be defined and evaluated during a test at Denver. Studies will be conducted to determine
how these two systems can be combined into an integrated capability, and a single windshear
display will be developed. In FY 1990,  operational procedures will be established for rapid
and appropriate response by controllers and pilots in the event of a dangerous windshear
event. New sensors that can withstand the effects of icing will be tested. Algorithms will be
developed to provide remote maintenance monitoring capability in FY 1990.

Products
l Enhanced LLWAS windshear detection and identification algorithms.

l LLWAS operational guidelines.

l Integrated LLWASmWR display specifications.

l Improved LLWAS sensors.

0 Siting criteria.

l Report on icing effects on sensor.

l Maintenance diagnostics.

Recent Accomplishments
l Six-sensor LLWAS improvements initiated with 48 upgrades completed.

l Sensor algorithm completed.

l Runway-oriented wind algorithms developed and software installed at New
Orleans and Denver.
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and appropriate response by controllers and pilots in the event of a dangerous windshear
event. New sensors that can withstand the effects of icing will be tested. Algorithms will be
developed to provide remote maintenance monitoring capability in FY 1990.

Products
l Enhanced LLWAS windshear detection and identification algorithms.

l LLWAS operational guidelines.

l Integrated LLWASmWR display specifications.

l Improved LLWAS sensors.

0 Siting criteria.

l Report on icing effects on sensor.

l Maintenance diagnostics.

Recent Accomplishments
l Six-sensor LLWAS improvements initiated with 48 upgrades completed.

l Sensor algorithm completed.

l Runway-oriented wind algorithms developed and software installed at New
Orleans and Denver.
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7.4 LLWAS Voice Synthesis
.

Responsible Division
APS-500, Norm Fugisaki

Purpose
Demonstrate the timely, automated communication of LLWAS warnings to pilots during
terminal operations. Voice synthesis is being considered to ensure immediate recognition of
warnings.

Approach
Automated transmission of windshear alerts directly to pilots via computer-generated voice
or data-link message will be developed, tested, and evaluated. (Presently, LLWAS messages
are presented to air traffic control for dissemination to flight crews.) The intent of this project
is to uncover the benefits and deficiencies of simultaneously alerting the flight crew and air
traffic system. Message structure will be developed for efficient transmission of alert data.
LLWAS field data will be used throughout the evaluation.

In FY 1989,  a feasibility evaluation will be performed to assess how synthesized voice can be
taken from LLWAS data and sent to flight crews and the air traffic system. In FY 1990,
evaluations at New Orleans in a simulated environment with flight crews and air traffic will
compare a voice-synthesized environment with established methods. Finally, an operational
demonstration will evaluate this type of service.

Products
l Feasibility evaluation to assess synthesized voice from LLWAS data.

l Simulation evaluations with flight crews and air traffic.

l Operational demonstration to evaluate synthesized voice.

l LLWAS direct-voice system description.

Recent Accomplishments
l LLWAS Voice Synthesis Research Plan.
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7.5 Central Weather Processor (CWP)

Responsible Division
ASA-200, Carey L. Weigel

Purpose
Develop, test, and evaluate a distributed computer capability that will process and disseminate
real-time weather information for pilots and air traffic controllers. Processors will be installed
in each ACF.

Approach
The Central Weather Processor is composed of two elements: a meteorologist weather
processor (MWP) and a real-time weather processor (RWP). The MWP will be procured
through a series of leases beginning in the near term. This will provide modern automation
support and weather displays to the weather analysis and forecasting functions of the CWSU
in each air route traffic control center (ARTCC) and in the central flow control facility.

The RWP will provide time-critical information on hazardous and operationally significant
nonhazardous weather; this information will be used by pilots in flight and by air traffic
controllers. The RWP will generate weather products that are easy to interpret, transmitting
them to the Advanced Automation System for use by ATC personnel. It will also transmit a
subset of its weather products to the data-link processor (DLP) for uplink to pilots via Mode S.
In addition, the RWP will provide the CWSU meteorologist’s workstation with a limited
capability to display and manipulate the weather products in its database, as a complement to
the meteorologist interface provided by the MWP.

RWP prototype development will continue in FY 1990,  including acceptance, testing, and
operational testing and evaluation, which will include adapting the RWP prototype to an
ARTCC/ACF environment. In addition, enhancement packages will be developed to
accommodate new real-time weather sources and other new interfaces, such as the
RWP/MWP and CWP/data-link processor. These interfaces will enhance the benefits of
CWP, providing better and faster weather information to controllers, pilots, and traffic
management specialists. Specifications will be updated to support these interfaces and will be
defined for the second generation MWP. Work will include initial studies, requirements
definition, interface requirements, documents development, and in-house management of
interfaces. The FY 1990 request covers the completion of work on interface requirements
documents for the CWP, RWP specification to support these interfaces, and the definition of
requirements for the second generation MWP.

Products
l Leased MWP systems.

l RWP prototype.
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l RWP production specifications.

l Test reports.

l RWP enhancement packages.

l Second generation MWP requirements.

Recent Accomplishments
0 Interface with NEXRAD demonstrated.

Related Projects/Activities
0 Weather Radar Program (NAS F&E Plan) -- Will provide NEXRAD weather

information. .
0 Automated Weather Observing System (NAS F&E Plan) --Will provide real-time

automated surface observations.

l Data-link enhancements -- Will communicate RWP graphical weather radar
information to pilots via the DLP and Mode S data link.

a Weather Message Switching Center Replacement (NAS F&E Plan) -- Will
provide weather product exchange between the CWP and the NWS’s
telecommunications gateway serving the National Meteorological Center.

Project 7.5

1 Central Weather Processor (CWP)
N E A R  T E R M MID-TERM

I
FAR TERM

l,,l,,l,  .I,, 1996-2005 2006-201 fi

RE&D

- RWP  Prototype Development

4 MWP  Automation Support Procurement

 Enhancements Design & Specification

 CWP  Sustaining Engineering

4 RWP/MWP  and RWP/DLP  Interface Study and Documents

F&E
1 st ORD Last ORD

RWP  ImDlementation
1 st ORD

Last ORD
Enhancements Implementation
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Recent Accomplishments
None.

Related Projects/Activities
None.

Project 7.6

Icing Forecasting Improvements
MID-TERM

V Short-Term Forecasting

0-O Mid-Term Forecasting

M Technology Transfer

FAR
2006

I I I

TERM
-2015
I I I

NOTE: Funded 1987 through 1989 by the Office of the Federal Coordinator for Meteorological Services
and Supporting Research.
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address the expansion of C/N/S services to oceanic airspace and to low-altitude, offshore,
and remote regions on a national and global scale. It will also encompass institutional and
transition issues, such as owner and operator relationships and international coordination.

The introduction of satellite services into the future aviation system will depend upon
many factors, including the validation of user requirements, costs, performance
characteristics, and service availability schedules. A principal advantage of satellites,
especially those in high-altitude orbits, is their excellent line-of-sight coverage for aircraft
flying at low altitudes and over remote and oceanic regions of the earth. The global
positioning system (GPS) will provide a near-term opportunity for extending the
navigation services offered to civil aviation. This system will consist of 21 satellites and 3
active spares distributed in 6 orbital planes at an altitude of 10,900 nmi. This satellite
constellation will provide signals in space that will allow equipped aircraft to determine
their position and velocity in three dimensions. GPS will also provide precise time
information. The loo-meter, 2 drms accuracy of GPS will be a factor in the success of the
long-term application of automatic dependent surveillance (ADS).

Several groups have been chartered to investigate the opportunities offered by satellites
for the ATC system of the future. RTCA Special Committee (SC)-155 was initiated to
assess future C/N/S requirements and system concepts and has provided
recommendations to the FAA for consideration in the development of future ATC
services. The ICAO Future Air Navigation Systems (FANS) Committee was formed to
evaluate the application of satellites and other forms of advanced technology to global air
traffic management systems of the future. In addition, the FAA has established a special
task group to provide an assessment of aeronautical L-band frequency spectrum
requirements, including a description of representative satellite system concepts. These
and other investigations have provided a preliminary perspective on the system scenarios
that can be used in the examination and development of C/N/S system options for the
future.
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Recent Accomplishments
l Started development of satellite communications test facility at the FAA

Technical Center.

Related Projects/Activities
l ATC Applications of Automatic Dependent Surveillance -- Will provide

technology for oceanic surveillance.

l Data-link applications development -- Will develop the operational applications
of the Mode S data link.

l Future Satellite C/N/S Systems Applications --Will develop satellite-based C/N/S
systems for integration into the national aviation system.

l International standards establishment through the ICAO.

Project 8.1

I Satellite-Based Air-Ground Communications I

Airborne & Ground Subsystems Requirements

Satellite Communications Testbed

0 Complete Support for Intel

0 Support to Automatic
Dependent Surveillance

Extension Into Different Qualifying Areas

FAR TERM
2006-2015

J 1 I I II 1 I

‘national Standards
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8.2 Future Satellite C/N/S Systems Applications

Responsible Division
ADS-loo, Clyde Miller

Purpose
Develop satellite-based C/N/S systems for integration into the national aviation system.
Provide the C/N/S capabilities needed to meet long-range system demands.

Approach
Develop alternatives to current C/N/S systems to expand coverage to areas where existing
services are limited and to augment or replace these services. Validate user requirements for
modified and extended C/N/S services, including the requirements identified by RTCA SC-155
and ICAO FANS. Address future communications requirements for both voice and data and
analyze the requirements for the continental United States and low-altitude, remote, oceanic,
and worldwide areas. Assess candidate C/N/S systems and emerging technologies for potential
use in the FAA’s overall C/N/S system design, test, and implementation strategy. Assessments
will include detailed analyses of new C/N/S and precision approach techniques, including
technical and economic characteristics, risk factors, transition strategies, and availability.
These assessments may include laboratory simulations and operational testing of prototype
equipment to establish the feasibility of the techniques; they will also include definitions of
the processes by which satellite technology will be integrated with ground-based services. The
project may utilize the background and expertise of NASA in the assessment and testing of
space-related technologies.

The project will include assessments of such issues as owner and operator relationships,
international coordination of C/N/S services, technical standards, and integration with
prevailing air-ground systems. Studies will be made of the capabilities of satellite-based
technologies and systems in the following areas:

0 Communications
- Oceanic, remote-area, and low-altitude satellite-supported air-ground

communications.
- Domestic air-ground integrated voice-data satellite communications.

l Navigation
- Alternative satellite techniques for civil air navigation.

- Satellite-based techniques for approach and landing.
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Project 8.2

Future Satellite C/N/S Systems Applications
I I I
I N E A R  T E R M MID-TERM FAR TERM
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maxa RE&D
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Development and System Studies

 Integrated C/N/S System Investigations

Tests, Demonstrations, and
0 Validation Experiments for Satellite-Based

C/N/S Concepts
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9. Airborne Systems

Airborne systems RE&D addresses the requirements and development of airborne,
ground-independent electronic systems. These projects, listed below, support the safety major
mission area.

Airborne Systems

9.1 Traffic Alert and Collision Avoidance System (TCAS)
9.2 Airborne Windshear Detection and Avoidance
9.3 Rotorcraft/Power Lift Vehicles Obstruction Avoidance

The first project in the airborne systems program area, the Traffic Alert and Collision
Avoidance System (TCAS), is intended to provide a ground-independent, airborne collision
avoidance capability to reduce the risk of midair collisions.

The second project involves the investigation of onboard sensors for detecting hazardous
windshear. Airborne windshear detection is intended to provide the pilot with lookahead
techniques for early warning.

The third project in this area is aimed at developing technology and methods to detect and
avoid rotorcraft/power  lift vehicle obstructions at low altitudes.
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RTCA has completed the MOPS for TCAS I, and the FAA is now planning to conduct a limited
installation program (LIP). Six preproduction  units will be fabricated, tested, installed, and
certified on several small commuter aircraft and evaluated under routine operating conditions
during a l-year period.

TCAS II is currently in the in-service evaluation phase. In FY 1989,  the LIP involving two
airlines will be completed, including evaluation of prototype units on board two Northwest
Airlines MD-80s and a United Airlines B737 and DC8 aircraft. A demonstration of TCAS II
operation is being planned on commuter aircraft following the completion of the airline
evaluation.

TCAS III bearing performance monitoring software and surveillance and collision avoidance
system (CAS) logic development will be completed in FY 1989.  In FY 1990,  final drafts of the
TCAS III MOPS and safety study will be completed. The FAA is planning to conduct a LIP
similar to that performed for TCAS II, including a 6-month operational evaluation by airlines.

Products
l TCASI

- Certification guidance for the LIP.
- LIP evaluation reports.

l TCASII

- Piedmont evaluation reports.

- LIP evaluation reports.

- Certification guidance for commuter demonstration.

- Commuter demonstration reports.

l TCAS III
- MOPS adopted by RTCA.

- Reports on surveillance and CAS logic development.
- Certification guidance for the LIP.

- LIP evaluation reports.

Recent Accomplishments
l TCAS I MOPS adopted by RTCA.

l TCAS II Piedmont evaluation completed.

l TCAS II Northwest LIP evaluation started.

l TCAS II Northwest LIP evaluation begun.
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9.2 Airborne Windshear Detection and Avoidance

Responsible Division
ADS-200, William F. White

Purpose
Reduce aircraft exposure to severe low-altitude windshear by using airborne detection,
warning, and avoidance.

Approach
Develop the requirements for airborne windshear systems that will enable the flight crew to
reliably detect and avoid hazardous windshear along the intended flight path. There are three
project elements that support the effort: hazard definition, sensor assessment, and flight
management and integration. The project is being accomplished through a cooperative effort
with the National Aeronautics and Space Administration. National resources and facilities
are involved, including the aircraft landing dynamics facility, aircraft simulation capabilities,
the ability to perform four-dimensional mesoscale atmospheric modeling and analyses, and
fully instrumented flight test facilities. The technology will be transferred to manufacturers
and operators in order to accelerate their development and certification programs. This
technology transfer is being accomplished through annual public workshops and joint ventures
with manufacturers.

Products
l System requirements for airborne forward-looking windshear sensors, such as

lidar, radar, and infrared.

o Report on criteria for alerting and warning.

l Study of cockpit-related human factors.

l Study of heavy rain effects on aerodynamic performance; airmass sensor
performance; and lidar, radar, and infrared performance.
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Project 9.2

r-~- ~Awborne Windshear Detection and Avoidance
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Project 9.3
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10. Airports

The RE&D projects described in this chapter are concerned largely with physical and
environmental aspects of airports such that airport facilities and services can continue to meet
the needs of air commerce. Airports projects are primarily directed at the FAA major missions
of capacity and safety, although the efficient movement of people, baggage, and freight is also
important. Rapid changes in the demand for airport services are being introduced by hub
locations and new markets, placing great stress on individual airport capabilities. In
recognition of the growing capacity problem, airport development was identified as an Impact
88 initiative, and airports are discussed as an area of special RE&D emphasis in this plan
(Volume I, Section 4.3.1).

In response to capacity issues, the FAA is accelerating its efforts to develop airport standards
and guidelines and has initiated four new projects in the airports area. The projects included
in this area are:

Aireorts

10.1
10.2
10.3
10.4
10.5*
10.6*
10.7*
10.8

Pavement Strength, Durability, and Repair
Airport Safety
Airport Capacity and Delay
Airport Capacity Task Force Studies
Airport Capacity Enhancement Planning
Terminal/Landside  Traffic Modeling
HeliporWet-tiport Design and Planning
Environmental Activities

* New Projects FY 1987 and FY 1988

Efforts in airport standards and guidelines address the design, construction, operation, and
maintenance of airports. Specific considerations are: airport layout and geometries;
pavements, terminal buildings, and heliports; firefighting and rescue equipment; runway
friction measurements; snow and ice control equipment and methods; airport surface lighting
and visual guidance aids; bird and wildlife control; runway surface contamination detection
and removal; and assessment of the environmental impacts of aircraft operations. Landside
capacity is also addressed through such considerations as roadway circulation systems,
pedestrian circulation systems, parking, mass transit access, and curbside vehicle and
passenger exchange points.

The airport RE&D activity must anticipate future airport requirements arising from increased
demand and new aircraft types. Aeronautical technology is expected to make major advances
in the coming decades. Technology forecasts by the National Aeronautics and Space
Administration (NASA), the National Research Council, the joint government/industry task
force, and aviation industry organizations indicate that the types of aircraft in use today may
be technologically superseded by the end of this century. Advanced-configuration subsonic
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10.1 Pavement Strength, Durability, and Repair

Responsible Division
ADS-200, William F. White

Purpose
Develop economical airport pavement designs and design guidelines that will provide
increased strength and durability and reduced requirements for repair.

Approach
Develop new cost-effective analyses, design and construction techniques, and methods for
enhancing the strength and durability of geotechnical materials suitable for use as airport
pavements. These materials must be sufficiently strong to sustain repeated wheel loading, must
be insensitive to changes in temperature and moisture, and must also be free from
susceptibility to frost damage and thaw weakening. Currently, specific additives such as
petroleum products, coal tar, portland cement, lime, fly ash, granulated rubber from old tires,
and sulphur are being used as stabilizers in geotechnical materials. Certain polymers and
resins have also been used on an experimental basis on a limited scale.

In FY 1991,  new polymer binders will be evaluated for their ability to reduce cracking, promote
rapid repair, decrease maintenance costs, and provide even greater strength and durability to
pavement components. These binders must be cost-effective when produced in quantity,
environmentally acceptable for use in construction, and energy-efficient in production and
use. Mix designs should be easily formulated, and the mixed materials should be easy to
handle, should cure quickly, and should be ready for aircraft traffic in a short period of time.
Guidelines will also be developed for storing, hauling, mixing, placing, and compacting these
new materials to form smooth, durable surfaces.

Acceptance criteria and payment adjustment factors being developed under the project will
be applied on new projects for field validation purposes. This project will also investigate the
use of reinforced aggregate and marginal materials for airport pavements. For promising
materials, full-scale test sections will be constructed, instrumented, and tested under normal
operations at airports.

In parallel with the development of better pavement materials, improved analytical techniques
for pavement design and evaluation will be formulated. These techniques will provide an
accurate assessment of pavement response to different aircraft wheel loadings and will model
the effects of variations in temperature and moisture on new pavement joint configurations.
These analytical techniques will be programmed for computation on personal computers, and
the programs will be streamlined and improved as much as possible to decrease computation
times. Design methods for pavements in cold regions will be developed to minimize the effects
of frost heave and thaw weakening. Pavement designs based on these new analytical
techniques will be compared to conventional designs, and the most promising technique will
be used to design the test sections discussed above.
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This project will develop improved methods of nondestructive structural testing, evaluation,
and rehabilitation. Specific activities will include remote sensing techniques to detect
delaminated areas, subsurface voids, sinkholes, cracks, layer separations, and density and
moisture variations. Ground-penetrating radar, infrared imagery, ultrasonics, resistivity
testing, and microseismic techniques will all be evaluated for remote sensing applications.
New methods will be developed for obtaining an accurate and reliable estimate of the
remaining life of pavements.

Pavements require periodic repair to maintain an acceptable level of performance. Repair
procedures will be developed for the new pavement materials and for pavements for cold
regions. The adhesion of repair materials to existing pavements will be investigated, and faster
curing repair materials will be identified to provide longer lasting repair. Improved crack and
joint repair, surface and subsurface drainage, slab replacement, crack retardation, and
undersealing materials will also be developed. The use of improved pavement coatings,
sealants, and man-made fabrics in pavement repair will be explored.

New quality-control acceptance criteria will be completed in FY 1990 and made available to
appropriate airport officials. Also in FY 1990,  the study on nondestructive testing (NDT)
methodology and layered elastic design will be completed. Work will continue on the
evaluation of a new drainage system in FY 1990 (plastic core and wrap) and will be completed
in FY 1991. New efforts will be evaluated to develop criteria for materials such as
polypropylene fibers and geotextiles in airport pavements.

Products
l Technical reports and procedures manuals.

l Design and analysis software and user guides.

l Test methods and NDT methodology.

l Guidelines and criteria for pavement design, construction, and maintenance.

Recent Accomplishments
l Report on airport pavement evaluation using NDT and overlay design.

l Report on update of overlay thickness criteria for rigid pavements.

l Report on investigation of subgrade strength and overlay compatibility.

l Report on crack and seal procedures for airport pavements.

l Report on recycling of portland cement concrete airport pavements -- an
experimental investigation.

l Report on criteria for coal-tar seal coats on airport pavements.

l Report on consequence of layer separation on pavement performance.

l Report on pressure meter moduli for airport pavement design and evaluation.
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10.2 Airport Safety

Responsible Division
ADS-200, William F. White

Purpose
Continuously improve aircraft safety and airport capacity by providing enhanced visibility,
wildlife control, improved rescue and firefighting (RFF), refueling systems, and improved
high-speed runway exits.

Approach
Specific study areas include lighting and visual aids, soft ground deceleration, wildlife control,
firefighting equipment and agents, fuel-tank leak sensing,‘and  aircraft braking and turning
characteristics.

Improved lighting and visual aids will be developed for the landing environment down to very
low visibility conditions. These aids will include improved visual signs and markings,
distance-to-go markers, and other advanced systems for controlling aircraft. Lighting and
visual aids unique to STOL and VTOL aircraft facilities will also be developed. New concepts
for lighting and its energy sources, as well as self-contained systems requiring little or no
maintenance, will be investigated. In FY 1989,  work will continue to establish standards for
visual aids in different visibility conditions. This effort will be completed in FY 1991 with the
development of standards for signs and lights for taxiways, taxiway intersections, and runway
exits.

The use of gravel, sand, foam, and other soft ground materials will be evaluated for safely
decelerating aircraft in runway overrun areas, and appropriate design criteria for such
decelerating systems will be established.

The presence of wildlife, such as birds and large mammals, creates potentially unsafe
conditions; such wildlife must be kept away from aircraft. Bird reaction to approaching aircraft
will be evaluated to determine scare response stimuli and consequent bird reactions. This will
assist in the evaluation of different devices such as noise, strobe lights, and other scare
tactics. Habitat management techniques and improved land-use management will be
evaluated. Real-time warning through the use of ground radar for detecting wildlife will also
be investigated. Studies on bird responses to aircraft and low frequency sound will be
completed in FY 1991 with the development of a bird hazard assessment model.

A state-of-the-art study and a manual on current firefighting systems will be prepared.
Preliminary laboratory tests previously conducted on advanced aqueous film-forming foams
will be continued on compatible complementary chemical agents. Full-scale fire tests will be
conducted on promising systems. Work will continue in FY 1990 on the effectiveness of
various combinations of firefighting agents. This effort will be compIeted in FY 1992.  In FY
1989, agents for special purposes, such as for magnesium (aircraft wheel) fires, and others with
properties to emulsify fuels will continue to be investigated. This work will be completed in
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Project 10.2
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10.3 Airport Capacity and Delay

Responsible Division
ADS-200, William F. White

Purpose
Obtain increases in airport capacity and decreases in delays through:

l Improved airport/airside and terminal/landside designs and configurations.

l Efficient ground movement for current and future aircraft.

l Improved sensing and removal of snow and ice.

l Improved aircraft decelerating systems in overrun areas.

l Improved landside vehicular and pedestrian circulation and access systems.

Approach
This project will provide concepts, designs, and systems that will increase airport capacity and
reduce delays. New and improved concepts and designs will be formulated for reducing
runway occupancy time (ROT). Runway exits with low exit angles, varying radii, and wide
throats will be included. These concepts and designs will be tested in aircraft simulators for
pilot acceptability, and some will be demonstrated at specific airports in the Airport/MLS
Demonstration Program. Current taxiway geometries and new alternative designs, including
multiple lane and exit taxiways and runway crossovers, will be evaluated in airfield simulation
models for improved traffic flow.

New analytical tools and improved design criteria will be developed and existing airfield
simulation models enhanced. Improved models will be used to analyze upgraded airport
designs and configurations that will accommodate all conventional takeoff and landing aircraft,
as well as integrated facilities for helicopters, STOL, and VIOL aircraft in the airport
complexes (e.g., off-runway areas for rotorcraft arrivals and departures). Several specific
configurations of runways, taxiways, and aprons will be evaluated as regards the distances and
times required for ground operations. Facilities for STOL and VTOL aircraft and rotorcraft
will then be added to these configurations, and the resulting airport systems will be evaluated
for overall operating efficiency. Clearances for new aircraft types; direct taxiing to ramp; and
new fillet designs, curves, and apron requirements will be investigated for their potential
contribution to improved aircraft and airport compatibility.

Sensors for detecting and measuring the thickness of water, slush, snow, and ice on runways,
as well as improved methods of removing these substances, will be evaluated.

Future airport terminals and landside facilities are expected to handle much heavier passenger
volumes, and terminals will have provisions for loading and unloading double-decked aircraft.
A dynamic computer simulation program for passenger flow, developed in Project 10.6, will
be used for evaluating passenger flows in different terminal and landside configurations to see
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Project 10.3
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Project 10.4
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Project 10.5
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jointly with the U.S. Air Force for use at both civil and military airports, has been completed
and submitted for EPA and user acceptance as a baseline model.

Products
Reports on the prediction and assessment of noise impacts of advanced aircraft
and engines.

Improved compatibility criteria for land use near noise-impacted airports and
heliports.

Tiltrotor noise certification standards.

Refinement of international noise standards.

Microcomputer pollution model for airports.

Microcomputer noise model for heliports.

Noise/capacity trade-offs model for examining systemwide impacts of individual
airport actions.

Recent Accomplishments
Airport noise compatibility rule reissued to include heliports.

Helicopter noise certification standards issued.

DOD/FAA/industry cooperative effort on tiltrotor aircraft noise measurements
initiated.

Improved programs released for computing airport and heliport noise contours.

NASA/FAA propfan acoustic measurement test conducted.

Part 34 Engine Emissions Rule notice of proposed rulemaking issued and
comments received.

Revised noise standards for small propeller-driven airplanes issued.

Related Projects/Activities
l Aviation fuel conservation -- Will involve simulation of complex airport and

airspace traffic conditions and procedures.
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11. Aircraft Safety

The goals of the aircraft safety projects, which support the safety mission, are to effectively
enhance airworthiness, crashworthiness, and the safety of aircraft operations. At the same
time, the program seeks to maintain and improve aircraft and passenger safety without
imposing unnecessary constraints on the aviation industry. Currently, there are nine RE&D
projects in the area of aircraft safety:

Airworthiness

11.3 Propulsion and Fuel Systems
11.8 Aging Aircraft

Crashworthiness

11.1 Aircraft Systems Fire Safety
11.2 Aircraft Crashworthiness/Structural Airworthiness

Aircraft Operations

11.4 Flight Safety/Atmospheric Hazards
11.5 Rotorcraft Simulator Standards
11.6 Rotorcraft/Power Lift Vehicles Display and Control Studies
11.7 Tiltrotor Certification Support
11.9 International Airworthiness Database

The aircraft safety effort addresses maintenance requirements for an aging aircraft fleet,
enhancements to the aircraft for crash and post-crash environments, and operational
improvements that will enhance the ability of aircraft to operate safely within hazardous flight
conditions. Moreover, the program concentrates on new or challenging technologies and
designs and emphasizes activities that provide technical data, guidelines, and economic
evaluations related to proposed amendments to regulations, certification criteria, and
circulars. The aircraft safety projects include the development of data, information, and
criteria on aircraft structures, advanced materials, fire safety, aircraft flying qualities and load
interactions, software-based digital flight control and avionics systems, fuel and propulsion
systems, atmospheric and electrical hazards such as icing and lightning, durability and fatigue
problems, and aircraft maintenance and inspection issues.

In some research areas, such as structures, fire safety, and propulsion, the FAA has unique
capabilities and facilities. In other research areas, however, the FAA is coordinating its
activities with those of the National Aeronautics and Space Administration (NASA), the
Department of Defense (DOD), and the aircraft industry. This coordination will ensure the
timely development of appropriate regulations and certification criteria so that mature
technologies can be introduced in civil aviation without undue delays. Major advances can be
expected in several areas of aeronautical technology, such as aerodynamics, propulsion,
structures, materials, guidance, navigation, and control.
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Crashworthiness

In the crash and post-crash environment, fire safety and passenger survivability are among
the most difficult problems; toxic smoke and fuel fires are responsible for the highest
number of fatalities.

The near-term focus is to upgrade the state-of-the-art in aircraft fire safety in the
post-crash and in-flight fire environments. New concepts will be examined for their
effectiveness. Existing systems and design concepts will be reevaluated, and
improvements will be explored. Potential problem areas will be investigated to
characterize the problem and identify solutions. Onboard water mist suppression and
computerized cockpit-crew fire advisory systems are examples of new concepts that will
be tested and developed. Improvements in in-flight smoke venting procedures, seat
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need for new certification criteria. Flight crew performance with the new cockpit display
and control systems will be assessed, and new certification guidelines developed.

In addition, atmospheric hazards which particularly apply to the low-flight-regime
environment pose a need for new criteria. Atmospheric icing and lightning characteristics
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will be developed. Although icing protection is important for all aircraft, it is particularly
important for helicopters and general aviation and commuter aircraft, which are typically
operated for extended periods at lower altitudes where icing conditions are more
prevalent. Most large aircraft rely on engine bleed air for icing protection. However,
future advanced turboprops and other engines, with their small cores, may not be capable
of providing the necessary quantities of bleed air. Composite materials, due to their lower
thermal conductivity, may also preclude the use of such systems. Different ice protection
systems based on entirely new concepts may, therefore, be required for future use.

Ice protection concepts that rely on removing ice (de-icing) rather than preventing ice
buildup (anti-icing) can offer significant weight and power savings. Some of these
concepts include electro-impulse, electric-expulsive,  and piezoelectric systems; advanced
cyclic electrothermal systems; microwaves to create a liquid boundary at the ice-aircraft
interface; and possible boots for helicopter rotors. Designs will be developed based on
improved analyses of the concepts. Because ice will be allowed to build up on both
unprotected and protected components before it is removed, advanced analytical methods
will be developed for predicting the associated aerodynamic penalties. Emerging
fluid-dynamic modeling techniques will be used to predict droplet trajectories,
impingement regions, ice growths, and the resulting separated flow.

The impact of atmospheric electricity, electromagnetic interference (EMI), and
high-energy radio frequency field (HERF) both on aircraft using composite materials and
on structures having complex, highly integrated electronic systems will have to be
considered. New simulation and modeling techniques for the interaction of electrical
hazards with aircraft will be necessary to handle poorly conducting advanced materials.

Research efforts have been identified to address the potential hazards associated with the
emerging technologies as they apply to aircraft electrical and electronic systems.
Cooperative international programs have been initiated to validate analytical models by
obtaining parametric aircraft lightning-strike data to develop a lightning characteristic
model which will define the upper-bound waveform, including initial and subsequent
return strokes, and quantitatively reflect the difference in strokes due to such factors as
location, altitude, and season. The environmental models will support the enhancement
of interaction analysis techniques, lightning protection techniques, and at the final stage,
full-scale testing and simulation.

While composite materials in the airframe may offer strength and weight advantages over
metals, they also provide electrical power shielding. Because of the significant differences
in transient susceptibility and upset resulting from the use of solid-state digital technology
in flight-critical systems and the reduced shielding effects of composite materials, there is
a definite need to define the transient and upset threats, develop protection concepts, and
use testing methods that will validate these systems for safe flight.

Advances in guidance, navigation, and flight control technology will also have a major
impact on future aircraft designs. Improved avionics and the integration of aerodynamic,
propulsion, and structural controls will provide improved aircraft performance. New
structural controls will also yield enhanced flight capabilities and increased aerodynamic
stability. Although the benefits of such integrated designs have already been
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11.1 Aircraft Systems Fire Safety

Responsible Division
ACD-200, Nelson Miller

Purpose
Minimize fire-related injuries and increase survival rates for aircraft occupants during in-flight
and post-crash fires.

Approach
The program addresses both in-flight and post-crash fire problems. A number of active and
planned projects seek to improve in-flight fire safety. The effectiveness of current emergency
smoke-venting procedures has been evaluated, and better measures are under development.
Fire safety personnel are studying hidden in-flight fires in lavatories, behind wall panels, and
in other inaccessible places, and are conducting full-scale fire tests. Improvements may need
to be developed for fire detection and suppression and for fireworthy interior materials in
inaccessible areas. Electrical wiring insulation is being studied for vulnerability to tracking
failure, which may cause power loss or ignition.

Testing related to in-flight safety will be initiated to develop improved fire safety designs for
Class B cargo compartments in combination passenger/freighter airplanes. Oxygen systems
and components will be evaluated under various fire scenarios to define potential fire hazards.
Aircraft smoke detectors will be tested to develop a definite measure of their performance
capability for a matrix of fire scenarios. Control of cabin fire through the decrease in
flammability resulting from cabin depressurization  will be explored.

In the area of transport aircraft post-crash fire protection, current efforts are limited to
improving the burnthrough resistance of an aircraft fuselage to an external fuel fire. However,
future efforts will focus more on the post-crash fire problem. In FY 1990,  studies will be
initiated to examine the effectiveness and practicality of an onboard,  water mist fire
suppression system. Another study will address problem areas such as accidental in-flight
activation and slowing of passenger activation. Fuselage auxiliary fuel tanks will be tested to
determine their vulnerability to post-crash and in-flight fires and to minimize or eliminate
potential dangers, such as those from fl ame and smoke penetration through floor vents or from
burnthrough of the cabin floor. Finally, tests are planned to examine the need for upgrading
the fireworthiness of seat components other than cushions, such as composite structures and
trays. In FY 1991,  a data package on the flammability characteristics of seat components will
be completed.

A technology assessment will address the feasibility of a computer-based cockpit system for
aircraft command in emergency situations. The ultimate aim would be to direct the crew on
the best course of action during an in-flight fire.

VOLUME II



11 - 6 Aircraft Safety

11.1 Aircraft Systems Fire Safety

Responsible Division
ACD-200, Nelson Miller

Purpose
Minimize fire-related injuries and increase survival rates for aircraft occupants during in-flight
and post-crash fires.

Approach
The program addresses both in-flight and post-crash fire problems. A number of active and
planned projects seek to improve in-flight fire safety. The effectiveness of current emergency
smoke-venting procedures has been evaluated, and better measures are under development.
Fire safety personnel are studying hidden in-flight fires in lavatories, behind wall panels, and
in other inaccessible places, and are conducting full-scale fire tests. Improvements may need
to be developed for fire detection and suppression and for fireworthy interior materials in
inaccessible areas. Electrical wiring insulation is being studied for vulnerability to tracking
failure, which may cause power loss or ignition.

Testing related to in-flight safety will be initiated to develop improved fire safety designs for
Class B cargo compartments in combination passenger/freighter airplanes. Oxygen systems
and components will be evaluated under various fire scenarios to define potential fire hazards.
Aircraft smoke detectors will be tested to develop a definite measure of their performance
capability for a matrix of fire scenarios. Control of cabin fire through the decrease in
flammability resulting from cabin depressurization  will be explored.

In the area of transport aircraft post-crash fire protection, current efforts are limited to
improving the burnthrough resistance of an aircraft fuselage to an external fuel fire. However,
future efforts will focus more on the post-crash fire problem. In FY 1990,  studies will be
initiated to examine the effectiveness and practicality of an onboard,  water mist fire
suppression system. Another study will address problem areas such as accidental in-flight
activation and slowing of passenger activation. Fuselage auxiliary fuel tanks will be tested to
determine their vulnerability to post-crash and in-flight fires and to minimize or eliminate
potential dangers, such as those from fl ame and smoke penetration through floor vents or from
burnthrough of the cabin floor. Finally, tests are planned to examine the need for upgrading
the fireworthiness of seat components other than cushions, such as composite structures and
trays. In FY 1991,  a data package on the flammability characteristics of seat components will
be completed.

A technology assessment will address the feasibility of a computer-based cockpit system for
aircraft command in emergency situations. The ultimate aim would be to direct the crew on
the best course of action during an in-flight fire.

VOLUME II



11 - 8 Aircraft Safety

Related Projects/Activities
None.
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11.2 Aircraft Crashworthiness/Structural Airworthiness

Responsible Division
ACD-200,  Nelson Miller

Purpose
Establish an appropriate technical database for preparing crashworthiness and structural
airworthiness criteria, develop test procedures for demonstrating compliance with such
criteria, and generate the technical data needed to support the development of certification
standards, performance criteria, advisory circulars, and other regulatory material for
crashworthiness and structural airworthiness.

Approach
The impact characteristics and crash resistance of metal and composite structures will continue
to be investigated as the primary approach to understanding the interactions of the following
under dynamic crash loads: the fuselage; the floor and seat structures, including occupant
restraint systems; the cabin interior furnishings; and structural fuel containment. Analytical
modeling techniques will be employed to evaluate the impact characteristics of various sizes
of commuter-type aircraft, as well as occupant emergency evacuation performance.

Various composite structural configurations will be evaluated for both impact resistance and
foreign-object damage tolerance. Damage growth characteristics, damage containment
techniques, and failure analysis techniques will be investigated, as well as the effects of fatigue
and the environment on advanced airframe composites. Engineering and inspection
handbooks will be revised as necessary, based on technology growth.

Research efforts will be initiated to determine the effectiveness of advanced nondestructive
inspection (NDI) concepts on composite airframe structures.

New radial tire and associated wheel and brake designs will be evaluated to provide
performance criteria and operational procedures for maintenance, repair, and inspection.

The use of new digital, fly-by-wire systems, coupled with advanced augmentation systems and
control-configured designs, will require investigations of structural airworthiness, flying
qualities, and flight load certification issues. New data and information on the technical areas
related to pertinent flight testing, certification procedures, and criteria will be provided for
the assessment of advanced rotorcraft.

Products
l Supporting data for advisory circulars, standards, and final rules addressing

certification criteria for aircraft passenger seating systems.

l Technical data package on criteria for aircraft crash-resistant fuel system design.

l Report on structural response of aircraft constructed of composite materials.
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Project 11.2
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Recent Accomplishments
l Completed 2-year census of bird ingestions for B737 aircraft.

l Completed 2-year census of bird ingestions for business jet-class engines.

l Completed investigation of autogas effects on general aviation powerplants.

l Provided general technical data for revised hot-fuel climb criteria when using
autogas in general aviation powerplants.

l Established annual reporting on industrywide turbine engine rotor failures.

Project 11.3

I Propulsion and Fuel Systems
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Flight control, structures, propulsion systems, and crew integration concepts will be reviewed
to identify critical systems and pilot/vehicle interface problems.

Products
Atmospheric characterization reports (contiguous United States, or CONUS).

Aircraft icing handbook.

Atmospheric characterization reports (worldwide).

Engine icing and similitude testing reports.

Reports on droplet trajectories, impingement, and ice accretion.

Electra-impulse de-icing system test reports.

Calibration standards for icing instrumentation.

Report on airborne lightning threat.

Handbook on aircraft lightning protection.

Handbook on high-energy radio frequency fields.

Study on effects of aircraft-generated EMI.

Digital Systems Validation Handbook (Volume II).

Guidance criteria and advisory information on digital systems.

Recent Accomplishments
l Draft update of advisory circular on aircraft ground de-icing.

l Report - “An Empirical Look at Tolerances in Setting Icing Test Conditions with
Particular Application to Icing Similitude.”

l Report on CONUS snow/ice crystal atmospheric environment.

l Report - “Experimental and Theoretical Study on the Ice Accretion Process
During Artificial and Natural Icing Conditions.”

l Report - “3-D Trajectory Analysis of Two Droplet Sizing Instruments: OAP and
FSSP.”

l International Aerospace and Ground Conference on Lightning and Static
Electricity conducted.

l Development of worldwide lightning database initiated.

l User manual - “Protection of Airplane Fuel Systems against Fuel Vapor Ignition
due to Lightning.”

0 User manual - “Protection of Aircraft Electrical/Electronic Systems against the
Effects of Lightning.”
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. Report - “Hardware Fault Insertion and Instrumentation Systems.”

l Report - “Digital System Bus Integrity.”

l Report - “Aircraft Electromagnetic Compatibility.”

. Report - “Lighting Simulation Techniques.”

l Report - “Avionics and Systems Design for High-Energy Fields.”

l Report - “Determination of Electrical Properties of Grounding, Bonding, and
Fastening Techniques for Composite Materials.”

Related Projects/Activities
l National Icing Program (Office of the Federal Coordinator for Meteorology) --

Developed jointly by the FAA, DOD, NASA, the National Science Foundation,
the National Oceanic and Atmospheric Administration, and the Office of the
Federal Coordinator for Meteorology, this plan identifies national needs in the
area of icing research.

l National Interagency Coordinating Group on Atmospheric Electricity and the
All-directorate Lightning Criteria Team (National Interagency Coordinating
Group) -- Provides the necessary coordination and interface between other
government organizations and the FAA to ensure that maximum benefits are
achieved through a commonality of efforts.

Project 11.4

1 Flight Safety/Atmospheric Hazards I
N E A R  T E R M MID-TERM FAR TERM
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between motion and visual cuing is a necessary requirement for the final development of
qualification criteria for rotorcraft simulators.

This project will evaluate current rotorcraft mathematical models used in simulators,
especially for the flying in-ground effect, and identify any deficiencies. The adequacy of
available aeronautical data for helicopter simulators, especially for in-ground effect flight and
hover, will also be established. Where there are inadequacies, a test programwill be developed
to determine the best method for collecting the required data.

Products
Report on the horizontal and vertical field-of-view analysis.

Analysis of the amount, degree, and quality of a visual scene report.

Analysis of the latency period between a pilot input and response of the visual
system report.

Draft advisory circular defining degrees of freedom needed to provide disturbance
and maneuver cues.

Draft advisory circular defining performance levels of each degree of freedom.

Evolution of available aeronautical data.

Report on optimum drive algorithms.

Report on relationships between motion and visual cuing.

Report on in-ground effect and hover mathematical models.

Report on deficiencies in available aeronautical data.

Recent Accomplishments
None.

Related Projects/Activities
l Rotorcraft wake-vortex avoidance -- Provides definitions and specifications for

rotorcraft wake vortex and downwash flow fields.
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11.6 Rotorcraft/Power Lift Vehicles Disr>lav and Control Studies

Responsible Division
ADS-200, William F. White

Purpose
Develop crew performance behavioral criteria that can be used to evaluate and certify new
cockpit display and control technology for rotorcraft and civil tiltrotor use.

Approach
Evaluate current state-of-the-art in-flight performance assessment and cockpit technology.
Assess current and anticipated operational requirements for rotorcraft/power  lift vehicles.
Identify information requirements and conduct task analyses of critical instrument
meteorological conditions flight operations. Develop crew and aircraft performance
standards for determination of display and control integration requirements for representative
performance-critical rotorcraft operations.

Products
l Report on characterization of performance-critical rotorcraft operations for

determination of display and control interaction requirements.

. Report on rotorcraft/power  lift vehicles information-transfer requirements for
development of static display criteria.

l Report on crew performance issues requiring special attention.

l Report on human performance criteria for use in cockpit certification.

Recent Accomplishments
l Completion of S-76 cockpit upgrade.

Related Projects/Activities
l Rotorcraft Simulator Standards -- Provide means of evaluating different display

designs.
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ADS-200, William F. White

Purpose
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11.7 Tiltrotor Certification Support

Responsible Division
ADS-200, William F. White

Purpose
Support the regional certification efforts for the civil version of the V-22 Osprey tiltrotor and
the new civil tiltrotor expected to be in commercial service in 1995.

Approach
Develop tiltrotor certification criteria for technical issues relating to human performance, to
the transition and approach phases of flight, and to aviation system integration. Utilize DOD
V-22 data and experience to accelerate establishment of criteria.

Products
l Research reports documenting the results of various test efforts.

l Technical basis for engineering decisions on tiltrotor configurations.

Recent Accomplishments
l Tiltrotor R&D workshop.

Related Projects/Activities
l Rotorcraft/Power  Lift Vehicles IFR Operations Evaluation.

l All other tiltrotor-related projects.

Project 11.7

1 Tiltrotor Certification Support
N E A R  T E R M

Certification Support
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11.9 International Airworthiness Database

Responsible Division
ACD-200,  Nelson Miller

Purpose
Develop and implement a computer-based filing system and database that will track civil
aircraft registry owners and operators on an international level to ensure that unairworthy
aircraft are fixed or removed from service. A series of recent actions have imposed pyramiding
demands on the current U.S. Aircraft Registry tracking system.

Approach
Develop prototype methodology and equipment that will enable the FAA to fulfill
airworthiness charter requirements in a more expeditious and efficient manner. Initial efforts
will identify the FAA’s true requirements in a Master Requirements and Implementation Plan.

Determine shortcomings in database material and equipment when compared against true
requirements using prototype system. Produce a final report with recommendations for
termination or system enhancements to more fully address the true requirements in the master
plan.

Products
l Master Requirements and Implementation Plan.

l Prototype database and processing system.

l Final report on system operability.

Recent Accomplishments
None - new start.

Related Projects/Activities
l Aging Aircraft.
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12. Aviation Medicine

Aviation medicine covers a broad spectrum of work related to medical, behavioral, and human
factors technology. The FAA’s work in this area is aimed at promoting not only the safety of
civil aviation, but also the health, safety, and efficiency of agency employees. The four projects
in this technical area are:

Aviation Medicine

12.1 Work Force Optimization Research
12.2 Human Performance Research
12.3 Protection and Survival
12.4 Aeromedical  Program Support

Various organizations within the agency, including Air Traffic, Human Resources, Flight
Operations, Airworthiness, and the Technical Center, request specific aeromedical  research
projects addressing their human-oriented problems. Most of these research efforts are
conducted in-house at the Office of Aviation Medicine’s (OAM) Civil Aeromedical  Institute
(CAMI) in Oklahoma City. Their efforts are supplemented by OAM headquarters,
contractors, and the FAA Technical Center.

OAM research facilities include a hypobaric  test chamber, protective breathing equipment,
and a water-survival test laboratory; a dynamic impact test track; and computerized radar
simulation equipment for the assessment of air traffic control (ATC) procedures. Also
available are modern laboratories for toxicological research, accident investigation, and
studies of human behavior and performance, with particular emphasis on ATC problems.
These laboratories are used to examine a variety of problems, including the development of
impact test criteria for air carrier passenger seats, studies of stress fatigue for air traffic
controllers, the relationships of various indices of airman performance to age, and the
development of new selection and training methods.

Over the next several years, one can expect that advances in the technology of airspace
management will result in a smaller, more efficient, and more specialized agency work force.
Changing characteristics of the airman population and the introduction of new carriers,
equipment, and procedures will all require continuing OAM research efforts to ensure the
highest level of civil aviation safety. Of particular concern will be the changing roles of pilots
and controllers as increasing levels of automation are introduced.

The major objectives of the aviation medicine research projects are as follows:

l Develop comprehensive statistical and conceptual database systems for
optimizing the productivity and performance of the agency’s operational work
force and improving management selection, training, evaluation, and practices at
a minimum cost to the public.

l Develop procedures and analytical techniques for reducing human errors in the
operation of the national aviation system.
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12.1 Work Force Optimization Research

Responsible Division
AAM-500, William Shepard

Purpose
Increase the efficiency and productivity of agency personnel through the application of human
factors research, while at the same time maintaining and enhancing positive employee
attitudes.

Approach
Develop a personnel tracking system to monitor variations in personnel performance resulting
from the introduction of new equipment, fatigue, illness, use of drugs, and other job stresses.
Include such factors as operational errors, controller performance ratings, training results, and
duty assignments. Identify changes as they occur, and describe when and where they occur.
Relate these changes to resulting new personnel requirements and to old tasks that are
eliminated. Create new tests and procedures for selecting personnel and measuring
performance. Identify requirements for new training equipment and courses. In this
connection, new training syllabi will be cooperatively developed with agency human resources
specialists for use in academy training of air traffic controller candidates. As students are
trained, the database will be continually expanded and used for the evaluation of selection
procedures and training courses.

Develop tracking systems to relate controllers’ on-the-job performance to selection criteria,
testing, and specific training factors. Evaluate specific training programs, such as the Airway
Science program. Statistically analyze data to define the profile of an individual likely to
succeed in the training schools and to evaluate the performance of students and instructors.
Design customized databases to meet other specialized requirements that may arise.

Develop databases to support FAA efforts to improve management selection, training,
evaluation, and practices. (Employee attitude surveys and other evaluations since the 1981
PATCO strike have indicated problems in the management and supervision of human
resources.) Continue research and human resource program support, including consultation
and database development, in the areas of supervisory and managerial selection, development,
and evaluation, as well as subordinates’ appraisals of managers. Provide support for
management decision making, the Management Training School curriculum, the Airway
Science Curriculum Demonstration Project, and computer-based instruction for technical and
organizational development systems.

Develop airport concourse boarding gate screening profiles for use by agency and airport
security personnel. These profiles require constant updating and revision to reflect current
characteristics of potential security-risk populations.
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syllabus or judgment counseling following an accident and incident. Special
attention will be given to air carrier crews.

0 Operational error evaluation system -- A goal of the National Airspace System
Facilities and Equipment Plan is to reduce ATC operational errors by 80 percent
by 1995.  To accomplish this, the FAA will need enhanced techniques for accurate
classification of operational errors and a fundamental understanding of their
causes. This project will develop an operational errors database designed to
identify underlying situation- and human-related causes and to serve as a basis for
selection and training systems and the identification of possible preventive
methods.

Products
l Reports describing methods for measuring controller workload and performance.

l Reports describing the relationship of aging, work and rest scheduling, and other
work force variables to controller performance.

l Reports on the relationship of operational errors to controller selection, training,
and situational variables.

l Reports on the impact of human factors on the maintenance, inspection, and
testing of air carrier aircraft.

l Reports on the occurrence of operational errors by location, shift, and other
situational variables.

l Reports on methods for training and evaluating pilot judgment.

l Reports on root causes of human error.

l Job-related vision tests.

l Reports on evaluation of training methods for air carrier crews.

Recent Accomplishments
l Human factors study of operational errors completed.

l Data analysis completed for terminal and en route job task analysis project.

l Controller performance model developed for assessing the effects of aviation
system changes on workload and performance.

l Judgment training materials for helicopter emergency medical services pilots.

o Workshop held on the human factors of aircraft maintenance and inspection.
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Related Projects/Activities
l Aeromedical  Program Support -- Will provide medical standards for airmen and

air traffic controllers regarding conditions that may limit or enhance task
performance potential.

l Flight deck systems -- Will provide data on the impact of cockpit display and
control designs on crew workload and suggest changes that could reduce the risk
of human error.

. Behavioral criteria for cockpit certification -- Will develop methods and
quantitative behavioral criteria for cockpit certification and procedures.

. Flight crew training enhancements -- Will develop methods for improving crew
training effectiveness and decreasing training cost.

Project 12.2

I- ~~ ~~Human Performance Research I
N E A R  T E R M MID-TERM FAR TERM

cl” “3 3” a I JL Ji) ,“4 95 1996-2005 2006-2015
I I I I I I I I I I I I I II I I

ATC Operational Error Evaluation

Human Factors of Aging Aircraft
Inspection & Maintenance

Job-Related Vision Tests

Aeronautical Decision-Making Studies

____O  Pilot/Controller Interface Study
Ad-hoc AAS Human

0 Performance Studies
Pilot,Controller

 Symbolic Representation of ATC Functions

0 Ad-hoc Human Error Analysis

0 Ad-hoc Task Allocation Study

0 Cockpit Resource Management Studies

VOLUME II



12 - 8 Aviation Medicine

Related Projects/Activities
l Aeromedical  Program Support -- Will provide medical standards for airmen and

air traffic controllers regarding conditions that may limit or enhance task
performance potential.

l Flight deck systems -- Will provide data on the impact of cockpit display and
control designs on crew workload and suggest changes that could reduce the risk
of human error.

. Behavioral criteria for cockpit certification -- Will develop methods and
quantitative behavioral criteria for cockpit certification and procedures.

. Flight crew training enhancements -- Will develop methods for improving crew
training effectiveness and decreasing training cost.

Project 12.2

I- ~~ ~~Human Performance Research I
N E A R  T E R M MID-TERM FAR TERM

cl” “3 3” a I JL Ji) ,“4 95 1996-2005 2006-2015
I I I I I I I I I I I I I II I I

ATC Operational Error Evaluation

Human Factors of Aging Aircraft
Inspection & Maintenance

Job-Related Vision Tests

Aeronautical Decision-Making Studies

____O  Pilot/Controller Interface Study
Ad-hoc AAS Human

0 Performance Studies
Pilot,Controller

 Symbolic Representation of ATC Functions

0 Ad-hoc Human Error Analysis

0 Ad-hoc Task Allocation Study

0 Cockpit Resource Management Studies

VOLUME II



12 - 10 Aviation Medicine

continue to support the development of a small-scale toxicity test procedure that
will correlate with full-scale tests conducted under the Aircraft Fire Safety
project. Additionally, some effort will continue on the fundamental
understanding of the combined effects of irritants and toxic gases; this effort will
contribute to the development of a hierarchy of materials with respect to their
human toxicity.

l Evacuation -- Special studies will be conducted to support other agency
development programs.

l Shoulder harnesses -- Motivational factors in the use of shoulder harnesses by
general aviation pilots will be studied.

l Exit rates -- Laboratory evaluations of passenger flow rates through exits will be
performed.

0 Air quality -- Airline cabin air quality as a safety factor will be studied.

Products
l Human tolerance data and criteria to support the certification of aircraft seats and

restraint systems.

l Criteria to support the certification of flotation and onboard rescue equipment.

l Criteria to support the certification of protective breathing equipment and
operational procedures.

l Criteria to support the certification of fire, smoke, and toxicity limits of aircraft
interiors.

l Criteria to support the certification of cabin safety and evacuation. (A notice of
proposed rulemaking on emergency lighting has recently been issued that
indicates the types of criteria being planned.)

Recent Accomplishments
l Static and dynamic tests of six seat and restraint combinations.

l Study of effects of seating configurations on exit access.

l Study of protective breathing requirements under workload.

l Study of cabin evacuation while using protective breathing devices.

Related Projects/Activities
l Aeromedical Program Support -- Biomedical, pathological, and toxicological

investigations of accidents will define injury mechanisms toward the revision of
protection and survival equipment and procedures.
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12.4 Aeromedical Program Support

Responsible Division
AAM-500, William Shepard

Purpose
Improve aviation safety by ensuring the health of flyers through the medical certification
program and educational efforts. Improve agency work force efficiency by providing healthful
work environments for agency employees.

Approach
A series of studies will be undertaken to support the following data needs of the Federal Air
Surgeon:

0 Aeromedical  certification and standards -- A complete review of the aeromedical
standards of Federal Aviation Regulations Part 67 will be undertaken by
aeromedical experts. This 2-year initiative is expected to result in a series of
recommendations for rulemaking following the reviews required by the
Administrative Procedures Act. A final report by the experts will be prepared at
the conclusion of the effort. Current activities include a study designed to evaluate
the effects of therapeutic drugs on human performance and studies using
epidemiological methodology for correlating medical certification decisions with
safety-related databases to demonstrate the validity of administrative actions.

l Medical accident investigation -- Recurring and special studies are undertaken in
response to the National Transportation Safety Board, industry, and the Federal
Air Surgeon to determine potential crew incapacitation and medical factors
associated with aircraft accidents. From these studies, common factors and
injuries are identified and reported to support national educational and regulatory
actions. Far-term trends, such as incidence of elevated blood alcohol and drugs,
can be assessed this way.

l Occupational health -- Agency occupational health programs and their costs
constitute a major responsibility of the Federal Air Surgeon and require data
analyses. These analyses identify the measurable benefits of special intervention
programs designed to lower the cost of public services. Of particular importance
are those health impacts potentially unique to FM occupations. Special research
studies will be undertaken in response to potential or alleged occupational hazards
as they are identified.

0 Aeromedical education --These activities provide the mechanism for the training
of FAA-designated aviation medical examiners. They also serve a valuable safety
purpose through promotion of nonregulatory concepts that are significant to the
pilot’s health. Generally, pilots’ aeromedical educational activities are directed
toward classic concepts in flight physiology, aviation psychology, and aeromedical
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13. Security

The objective of the aviation security program, which supports the security mission described
in Sections 4.2.3 and 4.3.9 of Volume I, is to develop countermeasures against terrorist and
criminal threats. The FAA Office of Civil Aviation Security manages RE&D projects aimed
at developing new and improved methods for detecting weapons and explosive devices and
enhanced system operations. There are four projects in this technical area:

13.1
13.2

Detection Systems

Explosives Detection
Weapons Detection

13.3
13.4

System Operations

Airport Security
Security Systems Integration

Hijacking and terrorist threats are becoming increasingly sophisticated. This security problem
has been compounded by a diversity of available commercial explosives and the illegal use of
military explosives. Similarly, the growing use of new alloys and nonmetallic materials in
weapons has made detection more complex.

Studies are under way to develop a flexible security program designed to counter current and
projected hijacking and terrorist threats. Improved explosives and weapons detection
techniques are currently under development. The agency is also studying the effectiveness of
systems and procedures needed to counter different levels of future threats without placing
undue burden on the industry or the traveling public.
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weapons has made detection more complex.
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14. Human Performance

The 12 projects in this technical area support the safety mission and address either air traffic
controller or flight crew performance. These projects are:

Air Traffic Controller

14.1 Controller Human Factors
14.2 Al Applications to Air Traffic Control

Flight Crew

14.3
14.4
14.5

14.6

14.7

14.8

14.9

14.10

14.11

14.12

Causal Factors in Accidents and Incidents
Human Performance Assessment and Improvement
Information Transfer and Management
Aircraft Automation
Control and Display Technology
ATC Weather Information Transfer
Interactive Voice Systems
Flight Deck Certification Criteria
Flight Crew Certification and Training
Human Factors and Regulatory Support

Attention to the human operator’s capabilities and limitations in aviation systems design and
operation offers the greatest potential for increasing flight safety. Human factors research to
be conducted or sponsored by the FAA in FY 1989 will concentrate on flight crew and air
traffic controller performance. This program will also address the role of the human operator
in automated systems and the selection, training, and certification of flight crews and air traffic
control specialists. Agency research capabilities will be expanded through formal working
agreements with the National Aeronautics and Space Administration (NASA), the
Department of Transportation’s Transportation Systems Center, and various universities.

The Air Traffic Controller

In FY 1988,  a review of air traffic control (ATC) automation activities was conducted as
part of an effort to examine the proper role of the human operator in automated systems.
In FY 1989,  the development of objective means for measuring specific aspects of
controller performance will be initiated. Scenarios will be developed to facilitate the
design, review, and evaluation of future ATC systems. Research will be conducted on
voice recognition technology for use in control room communications. The feasibility of
using artificial intelligence for training air traffic controllers will be investigated, and
studies will be conducted to determine controller visual requirements.
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14.1 Controller Human Factors

Responsible Division
ADS-loo, Clyde Miller

Purpose
Integrate advanced ATC system functions from the operator perspective. Develop, analyze,
and maintain a concept for evolving ATC systems to ensure that the intended human role is
appropriate, effective, and properly supported.

Approach
The integrated ATC concept, which incorporates scenarios of individual automation
developments contributing to system evolution, will be analyzed. A “road map” will show the
various plateaus envisioned within each program. Each plateau, as well as the end-state
concept, will be examined for functional overlaps and dependencies.

As software and hardware applications are examined, the appropriateness of the tasks assigned
to them, as well as controller-machine interface considerations, will be studied. A standing
group of operational and technical experts will analyze and influence system design to ensure
operational acceptability and technical feasibility.

In addition, this project will define those areas where technology can reduce the likelihood of
accidents caused by human error. From these analyses, research projects will be initiated to
determine the operational and technical feasibility of introducing new technologies into the
ATC system.

Products
l A concept of the evolution of the total ATC system based on planned scenarios

with existing programs.

l A”road map” series of concepts based on the National Airspace System Facilities
and Equipment Plan and RE&D Plan projects.

l New requirements to fully integrate the total ATC system.

l Reports on independent analysis and experimentation regarding human factor
considerations.

Recent Accomplishments
None - new start.
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14.2 AI Applications to Air Traffic Control

Responsible Division

ADS-loo, Clyde Miller

Purpose
Explore and determine the technical and operational feasibility of applying artificial
intelligence (AI) technology to the ATC process. AI includes expert systems, intelligent
tutoring systems, voice recognition, and neural nets.

Approach
This project takes advantage of existing AI research and seeks ways of applying this body of
research to specific ATC problems. There are currently four areas of applied AI research
being explored: controller radar training automation, voice recognition, airspace and
procedures design and evaluation, and neural net technology.

l Controller radar training automation -- This project builds on prior work
conducted under the Small Business Innovation Research (SBIR) Program to
investigate the feasibility of using expert systems to build an ATC trainer for
terminal controllers.

The current method for providing a trainee controller with a radar simulation
control scenario requires an instructor controller plus at least one person to act as
the pseudo pilot. Given the degree of human interaction required, there are
inevitably training inconsistencies due to individual training styles, control
techniques, and personalities of multiple instructors. The RE&D approach for this
project is to explore advanced technology and training theories to determine the
feasibility of computer-based instruction for supporting controller radar training.

The project will identify controller training requirements that can be satisfied
through the application of AI techniques. Prototype stand-alone hardware will be
developed to demonstrate the feasibility of using advanced technologies to assist in
the training of new controllers. Inherent in the design of these systems will be the
use of state-of-the-art, intelligent man-machine interfaces.

0 Voice recognition -- Research is being conducted on applications of voice
recognition technology to control room communications activities. Voice
recognition concepts will be developed that will make possible high levels of
recognition accuracy with different controllers using standard vocabularies.
Simulations will be conducted that will determine equipment standards and
establish voice recognition parameters required for operation in the control room
environments. Voice recognition equipment will be developed and integrated
into control room procedures and data-link systems. Ways of improving radio
voice quality will be studied, and the possibility of a radio link with automaticvoice
recognition will be explored.
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l Advanced voice recognition systems -- The U.S. Air Force Flight Dynamics
Laboratory is developing voice recognition systems that will recognize the pilot’s
verbal commands.

l Voice recognition systems -- Sikorsky Aircraft is evaluating voice recognition
systems for rotorcraft that recognize a pilot’s verbal commands.

l Advanced cockpit development -- Boeing is developing and evaluating voice
recognition systems that will recognize pilots’ verbal commands.

Project 14.2

I Al Applications to Air Traffic Control
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14.6 Aircraft Automation

Responsible Division
ADS-200, William F. White

Purpose
Ensure that flight deck automation supports flight crews’ abilities to operate advanced
technology aircraft safely in both nonautomated and automated flight. Ensure that the
evolving national aviation system and advanced technology cockpits are compatible.

Approach
Surveys of flight crews will help identify operational errors and other problems concerning
advanced technology flight decks. Operating experience with existing aircraft systems and
other automated systems will be analyzed to define failure modes and human capability to
detect and recover from these failures. Design characteristics and operational procedures that
may induce pilot error will be identified and addressed. Intra-agency design review
requirements and evaluation methods will be developed to ensure that the modernization of
the national aviation system and related changes in the cockpit can be safely managed.

Products
0 Reports on flight crew workload distribution and performance for differing mixes

of manual and automated flight deck functions.

0 Documentation of lessons learned from existing automated systems.

l Intra-agency review and evaluation procedures.

0 Advisory circular on operational procedures for advanced technology aircraft.

Recent Accomplishments
l Initiated program with NASA to investigate improved human interfaces to

automated systems.

. Support and participation in NASA workshop on flight deck automation.

l Conducted flight simulator evaluation of expert systems application to
flight-phase status monitor.

Related Projects/Activities
l NASA aviation safety and automation program.
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14.7 Control and Display Technology

Responsible Division
ADS-200, William F. White

Purpose
Develop procedures and guidelines, based on crew performance, for the use of displays and
controls in advanced technology cockpits. Technologies to be considered include data link,
electronic charting, and data-input devices.

Approach
Laboratory studies, simulations, and field tests will be conducted to develop human factors
criteria for evaluating cockpit displays and controls. Guidelines will be developed for the
employment of electronically generated charts. Various input and output options for
interfacing with data link will be evaluated.

Products
l Criteria for the design of instrument procedures charts and displays.

l Recommendations for data-link display options and applications.

l Functional requirements for data-input devices.

l Recommendations for the design and evaluation of displays and controls.

Recent Accomplishments
l Report on use of color displays for airborne applications.

l Lab tests of controls and displays for flight-phase status monitor.

l Survey of pilots on advantages and disadvantages of current instrument approach
chart design (aviation systems concepts).

l Report on filtering, alerting, and display requirements for lookahead airborne
windshear detection systems.

Related Projects/Activities
l Analysis of current ATC radiotelephone communications and related data-link

applications (MITRE).

l SAE G-10 subcommittee formed to examine instrument approach charts.
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14.8 ATC Weather Information Transfer

Responsible Division
ADS-200, William F. White

Purpose
Develop standards for flight deck weather information management systems.

Approach
Weather information needs will be defined for aircrew planning and decision making.
Alternative weather information system configurations will be developed and evaluated for
the integration of ground-based and airborne weather data. Analyses will also be conducted
of weather information transfer incident reports in the airport surface radar
surveillance/aviation safety reporting system database.

Products
0 Flight deck weather information and display requirements.

Recent Accomplishments
0 Completed study of requirements for flight deck display of terminal radar

information.

0 Completed search of weather incident data.

Related Projects/Activities
l Airborne Windshear Detection and Avoidance.

l Information Transfer and Management.

Project 14.8
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14.10 Flight Deck Certification Criteria

Responsible Division
ADS-200, William F. White

Purpose
Utilize the results of man-machine interface research to develop criteria for the certification
of advanced technology cockpit displays, flight deck procedures, and control systems.

Approach
Criteria will be developed for high and low limits for the mental and physical effort required
by flight crews to operate advanced flight deck systems. Certification criteria will also be
produced for new flight deck designs and retrofits to existing flight decks. Methodology for
evaluating the likelihood of design-induced operator errors will be developed.

Products
l Evaluation criteria for displays and data-input devices.

l Guidelines for certifying flight deck automation.

Recent Accomplishments
FY 1990 new start.

Project 14.10
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14.11 Flight Crew Certification and Training

Responsible Division
ADS-200, William F. White

Purpose
Upgrade flight crew training programs in advanced technology aircraft. Criteria developed
will address cockpit and cabin resource management and flight crew simulator training. The
program will ensure that pilot selection and certification criteria satisfy the operational
requirements of the increasingly automated flight environment.

Approach
Review Parts 121 and 135 training regulations. Survey practices and training in cockpit and
cabin crew coordination and management of crew resources. Determine the extent to which
inexpensive simulators and part-task trainers can be used at all levels of pilot training.
Evaluate how advanced simulators can be improved to train pilots more efficiently and to
identify weaknesses in company training programs. Analyze flight crew tasks to identify the
knowledge, skills, and abilities flight crew members need to satisfy their responsibilities.

Products
l Recommendations for revisions to Parts 121 and 135 training regulations.

l Advisory circular for design and implementation of cockpit resource management
(CRM) programs.

l Report of an analysis of Parts 91, 135, and 121 training requirements and
recommended use of minimum fidelity simulators and training devices required
to satisfy them.

l Lists and descriptions of flight crew tasks and the knowledge, skill, and abilities
required to accomplish each one.

Recent Accomplishments
l Advisory circular on cockpit resource management training completed.

l Review of Parts 135 and 121 training requirements by government/industry
working group on crew performance completed.

l Job task analysis of flight crew tasks initiated.

l Methodology for determining fidelity requirements for training simulators
developed.
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14.12 Human Factors and Regulatory Support

Responsible Division
ADS-200, William F. White

Purpose
Define and perform human factors support of ongoing FAA RE&D programs. Prepare and
maintain an updated human factors plan and disseminate program information to the aviation
community.

Approach
Maintain cognizance of the nature and status of FAA research activities; review the
procedures, approach, and anticipated products with users and coordinate efforts with those
of other groups within the aviation community. Biennial symposia will be conducted to report
the status of aviation safety and human factors research, identify flight deck problems requiring
attention, and provide a means of coordinating revisions of the FAA Cockpit Human Factors
Plan with aviation users.

Some larger projects currently under way include the analysis of flight simulator data during
low-visibility operations to support regulatory actions on weather minima and flight crew
training, and a human factors evaluation of LORAN C equipment, approach procedure, and
chart design.

Products
l FAA Cockpit Human Factors Research Plan, with periodic updates.

l Human factors research symposia and published proceedings.

l Procedures and minima for CAT III landings.

l Recommended CD1 sensitivity levels for area navigation systems

l Report on the influence of area navigation display and control design on operator
errors and training requirements.

Recent Accomplishments
l Updated research requirements for the FAA Human Factors Research Plan.

l Completed data anaIysis of pilot performance on Category II approaches.

l Initiated study of LORAN C-CD1 sensitivity on approach-path precision.

l Initiated laboratory study of pilot errors in LORAN C programming.
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Related Projects/Activities
l Air Transport Association Human Factors Priority Work Program.

l The Ohio State University biennial Symposium on Aviation Psychology.
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Appendix A

RE&D Project Index

A consolidated list of all RE&D projects described in this plan is contained in Table A-I in
numerical order by chapter. Table A-II contains an alphabetical list of all RE&D projects.
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Glossary of Acronyms and Abbreviations

AAS

AATMS

ACF

ADS

ADSIM

ADIZ

ADM

AEEC

AERA

AFSS

AI

AIAA

ALSIP

AM

AMPS

ARSR

ARTCC

ARTS

ASD

ASDE

ASOS

ASR

ASRS

ASTA

A
advanced automation system

advanced air traffic management system

area control facility

automatic dependent surveillance

airfield delay simulation model

air defense identification zone

Advanced Design and Management Control

Airlines Electronic Engineering Committee

automated en route ATC

automated flight service station

artificial intelligence

American Institute of Aeronautics and Astronautics

Approach Lighting System Improvement Plan

amplitude modulation

ATCRBS monopulse processing system

air route surveillance radar

air route traffic control center

automated radar terminal system

aircraft situation display

airport surface detection equipment

automated surface observing system

airport surveillance radar

airport surface radar surveillance/aviation safety reporting system

airport surface traffic automation
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ATA

ATACI-

ATC

ATCAC

ATCBI

ATCF

ATCRBS

ATCS

ATCT

AT&T

ATIS

ATMS

AWOS

AWP

AXD

airport traffic area

Air Traffic AERA Concepts Team

air traffic control

Air Traffic Control Advisory Committee

air traffic control beacon interrogator

air traffic control facility

air traffic control radar beacon system

air traffic control specialist

air traffic control tower

American Telephone and Telegraph

automated terminal information service

advanced traffic management system

automated weather observing system

aviation weather processor

Executive Director for System Development

B
BCAS beacon collision avoidance system

C
CAM1

CAS

CAT

CCD

CD1

CDT

CEP

Civil Aeromedical Institute

collision avoidance system

category

configuration control decision

course deviation indicator

controlled departure time

Central East Pacific
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F&E facilities and equipment

FIR flight information region

FMS flight management system

FRP Federal Radionavigation Plan

FSAS flight service automation system

FSDPS flight service data processing system

FSS flight service station

G
GA

GAO

GIC

GPS

general aviation

General Accounting Office

GPS integrity channel

global positioning system

H
HERF

HF

HST

high-energy radio frequency field

high frequency

hypersonic transport

I
ICAO

ICS

ICSS

IFCN

IFR

ILS

International Civil Aviation Organization

independent cooperative surveillance

integrated communication switching system

interfacility flow control network

instrument flight rules

instrument landing system
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B - 6 Glossary of Acronyms

MSN message-switching network

MWP meteorologist weather processor

NADIN

NASA

NASPAC

NAS

NAT

NATSPG

NDB

ND1

NDT

NEXRAD

NICS

NMC

NMCE

NOPAC

NOAA

NOSAM

NOTAM

NPIAS

NPRM

NRC

NSF

NTSB

NWS

N
national airspace data interchange network

National Aeronautics and Space Administration

national airspace system performance analysis capability

National Airspace System

North Atlantic

North Atlantic special planning group

nondirectional beacon

nondestructive inspection

nondestructive testing

next generation weather radar

NAS interfacility communications system

National Meteorological Center

network management and control equipment

North Pacific

National Oceanic and Atmospheric Administration

national oil shortage analysis model

notice to airmen

National Plan of Integrated Airport Systems

notice of proposed rulemaking

National Research Council

National Science Foundation

National Transportation Safety Board

National Weather Service
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Glossary of Acronyms B - 9

TCAS

TCS

TDWR

TERPS

TMS

TMU

TNA

TRACAB

TRACON

TRB

traffic alert and collision avoidance system

tower communications system

terminal Doppler weather radar

terminal instrument procedures

traffic management system

traffic management unit

thermal neutron activation

terminal radar approach control in the tower cab

terminal radar approach control facility

Transportation Research Board

U
UHF ultra-high frequency

UPT user-preferred trajectory

USAF U.S. Air Force

VFR

VHF

VIEWS

VMC

VOR

VORTAC

vscs

VTOL

visual flight rules

very high frequency

visual imaging electromagnetic window system

visual meteorological conditions

VHF omnidirectional range

VHF omnidirectional rangeKTACAN

voice switching and control system

vertical takeoff and landing
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Cover Photograph: Terminal Doppler Weather Radar

Terminal Doppler weather radar(TD  WR) is designed to detect windshear
and other hazardous weather phenomena and to automatically warn pilots
and controllers of such conditions. A major goal of the TDWR program
Project 7.2) is the detection of microbursts, the most hazardous form of
windshear, for aircraft approaching or departing from airports.

Pictured here are a “dry” microburst detected by TDWR and two radar
screen displays showing its reflectivity and velocity. The radar reflectivity
factor Cz), which is related to precipitation, shows a level within the red
bounding box of about 10 to 15 dB. Since approximately 30 dB represents
measurable precipitation, the microburst has been classified as d y. The
windshear velocity display indicates positive values, in the range from 7.8
to 10.4 meterspersecond,in  theupperpartof  theboundingboxand  negative
values in the lower part of the box. These positive and negative velocities
indicate that the microburst is spreading as it gets closer to the ground.

Data were recorded on June 12,1987,  by the FAA‘s  FL-2 TDWR testbed
at the Denver Stapleton Airport. The radar elevation angle was 0.5”.
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